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INTRODUCTION 
 
This report’s format meets the requirements of Section F.6 (Reports), Paragraph E (Quarterly Progress 
Reports) of the PATRP Contract, AID-623-C-14-00003.   
 
PATRPs activities are organized around Country Implementation Plans, which promote a holistic 
programmatic approach to PATRP’s objectives in each country.  Further, the activities listed in this 
report incorporate the supplemental scope of work agreed with USAID at the end of March 2016, 
which sees PATRP’s footprint extending into new countries and expanding its existing work streams 
and associated resources in others.  These activities have also been reflected in a new PATRP Work 
Plan and Performance Management Plan for FY 2016 that was developed during the quarter.  
 
In terms of the organization of the report, Part 1 presents PATRP’s activities on a country or regional 
level, which also incorporate, and promote the following objectives set forth in PATRP’s contract:  
 
 Objective 2: Late-Stage Transaction Support.  
 Objective 3: Support for Small-Scale Projects, Mini-Grids, and Rural Electrification. 
 Objective 4: Regulatory and Institutional Strengthening and Policy -  (a) Electricity Transmission & 

Distribution (T&D)/Regional Trade, and Institutional Strengthening of Power Pools; (b) Policy and 
Regulatory Reform; (c) Natural Gas; and, (d) Mobilizing Finance and Building Institutional Capacity. 

 
Part 2 summarizes PATRP’s activities under Objective 1 (Institutional Support to the Office of the 
Power Africa Coordinator) of its contract. 
 
Part 3 presents any issues or barriers faced by PATRP in the course of its implementation of the 
contract objectives, and any solutions that have been deployed to address those barriers.  
 
Part 4 lists the results achieved by PATRP during the quarter based on the performance indicators (as 
approved in the Performance Management Plan).    
 
 
 
 
 
 
 
 
 



 

PATRP QUARTERLY REPORT Q2 (APR – JUN 2016) 8 

PART 1 – PROGRESS MADE 

ON OBJECTIVES BY 

COUNTRY OR REGION 

OVERVIEW  

At the end of June 2016, PATRP was providing transaction support to approximately 139 active 
transactions in 14 countries, with a total capacity of approximately 22,130 MW.  In terms of overall 
progress on advancing new generation projects, PATRP has provided support on gas, wind, and hydro 
transactions reaching financial close in Ghana, Nigeria, Kenya, Senegal, and Tanzania – these projects 
represent a total of 1,146.5 MW of generation capacity.1  The following figures and graphs show the 
composition of the abovementioned 139 transactions by country and stage, and are taken from the 
Power Africa Tracking Tool (PATT). 
 
Figure 1. Dashboard of PATRP active transactions 

   

In addition to the active transactions being supported by PATRP, there are a further 9,665 MW of 
proposed transactions (or a pipeline) that are currently being considered for Power Africa/PATRP 
support.  PATRP will vet this category of proposed transactions in Q3 2016, to determine whether they 
should be re-classified as active transactions.2 Further, there are approximately 1,786 MW of 

                                                           
1 ‘Financial close’ of a transaction represents one of the critical project milestones that PATRP tracks. Financial 
close refers to when developers/ sponsors on a transaction have concluded with lenders a complete package of 
permanent financing on a non-recourse, limited recourse, or balance sheet basis, and any condition precedent 
to the initial drawdown of funds has either been satisfied by the developers/sponsors or waived by the banks, 
and the developers/sponsors are in a position to draw down on the financing being made available. 
2 Unless otherwise stated, ‘active’ transactions also include those transactions that have reached financial 
close and/or are commissioned.  They do not include ‘on hold’ transactions.  
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transactions that are on hold, where there has been little or no recent activity and little prospect of 
progress in the near term. This information is illustrated in Figure 2 below.   

 

 

In terms of advancing the existing portfolio of transactions toward financial close, Figure 3 below 

illustrates the number of transactions that have moved from one stage of the project cycle to the next 

(or reversed) during the reporting period.  You will note the positive movement for the transactions 

in Ethiopia (Chemoga Yeda HPP 280 MW) and Malawi (JCM Solar 30 MW), which are discussed in more 

detail in the remainder of this Part 1.  As reported previously, Senergy (Senegal; solar PV 29 MW) has 

now progressed to Stage 4B after reaching financial close in Q1 2016.  

 

Figure 3. Movement of active PATRP transactions through the project cycle stages during last quarter 

 

In terms of overall trends and observations, the quarter saw a significant milestone being reached in 
Nigeria, with PPAs for 14 solar IPPs being initialed, totaling over 1,000 MW of potential generation 
capacity.   

Elsewhere, following efforts by PATRP and the Kenya Power Africa team to resolve the allocation of 
transmission infrastructure risk, the PPA for Kipeto wind project (100 MW) was signed on June 2 – 
this leaves issuance of the Government Letter of Support as the critical path item for financial close.   
Power Africa Partners involved in the project include GE, OPIC, the African Infrastructure Investment 
Fund, and IFC.     

In Ghana, on the Bridge Power (400 MW) project, negotiations on the Power Purchase Agreement 
and Put & Call Option Agreement have been concluded, and the project documents have been 
submitted to Parliament for approval, whose session has been extended until the end July.  Power 
Africa Partners involved in this project include Endeavor, GE, and potentially OPIC.   

Figure 2.  Breakdown of total PATRP transactions 
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In terms of transactions to watch, PATRP continues to support the Metahara Solar PV (100 MW) 
project in Ethiopia – the country’s first international competitive tender for new generation. PATRP is 
providing legal, regulatory, technical, and financial advisors. Sixty four companies responded to the 
Request for Qualifications (RFQ) previously issued by EEP, with 34 companies prequalified by EEP. The 
Request for Proposals (RFP) and Power Purchase Agreement (PPA) were finalized during the quarter, 
with some 20 prequalified bidders paying the RFP fee and receiving both documents. The 
Implementation Agreement (IA) and Grid Connection Agreement are expected to be shared with 
bidders soon, as reported below.  Further, a site visit and bidder’s meeting occurred in June, and 
proposals by the qualified bidders are expected to be submitted by 1 September 2016 
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DJIBOUTI  

PATRP maintains a dedicated transaction advisor for Djibouti.  The transaction advisor 
also oversees a four-pronged work plan that is directed at improving Djibouti’s’ legal 
and regulatory environment to attract, enable, and facilitate the development and 
financial closure of IPPs. These tasks have been designed in collaboration with 
relevant officials at the Ministère de l'Energie Chargé des Ressources Naturelles 
(MERN) and respond directly to MERN’s requests for support in implementing 
Djibouti’s IPP law, such as the development of licensing and concessioning processes and large-scale 
IPP procurement procedures.  The following figures show the composition of active Djibouti 
transactions (that have not yet reached financial close) by stage. 
 
Fig. 4. Breakdown of transactions      

 
Table 4. List of generation transactions  

Name Stage--1, 2a, etc. Technology--Wind, Solar, etc. MW 

Grand Bara  Stage 1 - Pre-Feasibility Solar 50 

North Ghoubet Tadjoura--Wind Stage 2A - Feasibility Wind 
60 

 
Summary of PATRP’S progress in Djibouti during Q2 2016 
 
Grand Bara solar PV (first phase 50 MW, expanding up to 300 MW).  PATRP discussed with senior 
officials at MERN and representatives of a German company concerning the 300 MW solar power 
production project at Grand Bara, and the next steps to advance the project for the first unit of 50 
MW. As reported previously, the Implementation Agreement has been signed, and the focus is now 
on the initial Power Purchase Agreement (PPA) with Electricité de Djibouti (EDD), and on finalizing the 
terms for the Land Lease Agreement (LLA) with the Djibouti Government. Finalization of the PPA will 
require additional technical discussions between the German company and EDD, as well as a final 
decision on how the substation for the project is to be funded. Financial close is targeted for the end 
of 2016, although this is dependent upon execution of outstanding documents, including the PPA with 
EDD. PATRP is working with MERN to advance these documents.  The latest version of the LLA is with 
the Djibouti Ports and Free Zones Authority (DPFZA), since this is the entity that receives the land from 
the Government of Djibouti, and following such land transfer, will be in a position to lease the subject 
land. As a result, the DPFZA will be responsible to finalize the LLA, once the intra-Government 
arrangements for the transfer are complete.   
 
North Ghoubet Tadjoura wind project (60 MW).3  PATRP engaged with representatives from a Qatari 
company about the status of the project and learned that internal discussions are underway between 
the company and the Qatar Development Fund (QDF) in connection with the legal entity that would 
receive the support from the QDF. PATRP continues to work with stakeholders to try to find solutions 

                                                           
3 This is a proposed transaction. 

50

60

So
la

r

W
in

d

Stage 1 - Pre-
Feasibility

Stage 2A -
Feasibility

Djibouti

Stage 1 - Pre-Feasibility Solar

Stage 2A - Feasibility Wind



 

PATRP QUARTERLY REPORT Q2 (APR – JUN 2016) 12 

to address concerns concerning potential conflicts of interest between the developers and proposed 
offtaker(s). In these discussions, MERN officials have made it clear that any change in the structure of 
the transaction would require the involvement and full endorsement of the QDF. 
 
East Africa Power Pool (EAPP).  In June, the declarations for membership of the EAPP were signed by 
the Minister of Energy in Djibouti, as well as the CEO of EDD.   PATRP supported submittal of these 
documents to the EAPP secretariat to move forward with the process.   PATRP is now working 
internally with USAID to determine channels of technical support for MERN and EDD as the two 
institutions join this regional group. PATRP has encouraged Djibouti’s membership in the EAPP as it 
will act as a positive force for reform of the Electricity Supply Industry in Djibouti. 
 
Implementing Djibouti’s IPP law.  PATRP engaged with senior officials at MERN and exchanged ideas 
on the development of an IPP Action Plan that will set forth a strategy for procurement of IPPs 
addressing both unsolicited bids and competitive tendering. In this context, it was concluded that the 
drafting of an Integrated Resource Plan for the country would be the first priority, so that any 
procurement plan for new generation would be credible.  Subsequently, PATRP developed and 
presented an outline Integrated Resources Plan, which was well received by local stakeholders – this 
will be built out in the next quarter.     
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ETHIOPIA  

PATRP maintains a resident transaction advisory team in Ethiopia, which now includes 
a Local Legal Advisor, and a Project Finance Advisor hired as part of PATRP’s activities 
set forth in the supplemental scope of work finalized late in Q1. These new team 
members join the existing Lead Transaction Advisor and Renewables Transaction 
Advisor.  Beyond its transaction advisory assistance, PATRP is also working to 
strengthen Ethiopia’s power grid for the integration of new generation (conventional and 
renewables), and for the sustainable and efficient operation of the national power grid for the delivery 
of quality and reliable electrical services to consumers.  Additionally, PATRP is now extending its 
Ethiopian work streams to encompass the development and implementation of a pilot rooftop solar 
program, and modernization of the distribution grid.   
 
The following figures show the composition of active Ethiopian transactions (that have not reached 
financial close) by stage, and how they have advanced through the project cycle. 
 
Fig. 6. Breakdown of transactions  
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Fig. 7. Movement of transactions by Stage 

 

Table 5. List of generation transactions  

Name Stage--1, 2a, etc. Technology--Wind, 
Solar, etc. 

MW 

Corbetti Geothermal Phase 1--Geothermal Stage 3B - Financing Geothermal 20 

Aysha Wind Farm--Wind Stage 3B - Financing Wind 120 

Corbetti Geothermal Phase 2--Geothermal Stage 3A - Project Structuring Geothermal 50 

Corbetti Geothermal Phase 4--Geothermal Stage 2B - Project Development Geothermal 200 

Corbetti Geothermal Phase 3--Geothermal Stage 2B - Project Development Geothermal 200 

Chemoga Yeda 1 & 2--Hydro Stage 2A - Feasibility Hydro 280 

Abaya & Tulumoya--Geothermal Stage 2A - Feasibility Geothermal 500 

Metahara Solar Project --100 MW--Solar Stage 2A - Feasibility Solar 100 

Solar Project 1--Solar Stage 1 - Pre-Feasibility Solar 100 

Solar Project 2--Solar Stage 1 - Pre-Feasibility Solar 100 

Debre Birhan Wind Project--Wind Stage 1 - Pre-Feasibility Wind 100 

Tams Hydro Project--Hydro Stage 1 - Pre-Feasibility Hydro 1700 

Geothermal Site 1--Geothermal Stage 1 - Pre-Feasibility Geothermal 300 

Iteya Wind Project -- Wind Stage 1 - Pre-Feasibility Wind 150 

 
Summary of PATRP’s progress in Ethiopia during Q2 2016 
 
Metahara 100 MW Solar. The PATRP legal and technical advisory teams met in Ethiopia the week of 
May 2 to finalize the terms of the Request for Proposals (RFP). They met with EEP and consulted on 
key issues regarding the RFP, the PPA (and technical schedules), and the amendment to the Energy 
Proclamation/Regulation.  Drawing up on these discussions, a final RFP and PPA was provided by 
PATRP to EEP on May 6, and thereafter shared with the qualified bidders.   
 
Thereafter, a site visit was held on June 1-2 in conjunction with a bidders’ conference.  PATRP 
supported both events, with PATRP legal and technical teams present. There were 25 companies 
present for the site visit and 31 companies attended the bidders’ conference.  PATRP assisted EEP with 
its response to clarification questions from bidders on the RFP documents.   
 
In parallel, PATRP supported the development of a Connection Agreement, and Implementation 
Agreement, which have been aligned with the terms of the RFP.   We anticipate sharing the Connection 
Agreement with EEP and bidders early in Q3.  With respect to the Implementation Agreement, a 
revised version was provided to the Ministry of Finance in June; however, we are awaiting final 
approval before it can be circulated to potential bidders.   
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Understandably, bidders are anxious to see the document.  The delayed release of this document has 
been raised by the PATRP team with USAID/Ethiopia.   As matters currently stand, qualified bidders 
have until September 1, 2016 to respond to the RFP.   
 
Chemoga Yeda I and II Hydro project 280 MW.  PATRP met with EEP and discussed how it can best 
assist with the proposed IPP competitive procurement for the Chemoga Yeda HPP.  EEP also provided 
pre-existing technical and environmental reports that were conducted for the project.   The latter 
report was shared with PATRP’s environmental specialist to allow for an initial assessment on the 
environmental impact.4 There is significant technical work that needs to be done before releasing the 
RFP, and PATRP has identified a hydro generation expert to assist on this transaction and finalize the 
bid document.  An initial assessment has focused on the complex civil works necessary, and the extent 
of tunnels (approximately 10km of tunneling).  A more detailed technical review will be a priority for 
the next quarter.  In parallel, PATRP’s legal team reviewed the terms of the RFP and provided a 
marked-up version to EEP on June 23.  No response had been received from EEP as at the end of the 
quarter.  
 
Corbetti Geothermal 20 MW (Phase 1).  With PATRP’s support, the Minister for the Ministry of Water, 
Irrigation and Electricity signed the requisite letters in June to re-engage its external legal advisors for 
this project (funded through an ALSF grant) after a prolonged absence.   Re-engaging the legal team is 
critical to finalizing the outstanding terms of the PPA and Implementation Agreement.   In this respect, 
the project sponsors sent a final draft of both the PPA and IA documents on June 15 to the GoE for 
input, and with a request for a timeline on when to finalize the agreements.  As at the end of the 
quarter, the documents are under review by the GoE’s external legal team and it is hoped that further 
progress in finalizing the contract terms can now be achieved early next quarter.    
 
Ethiopia Grid Management Support (GMSP). Under the GMSP work stream, PATRP is providing 
several key technical studies essential to ensuring a modern and efficient electricity grid that is 
prepared for renewables integration.  
 
During the quarter, the GMSP team traveled to Ethiopia to conduct individual and group meetings 
with stakeholder, during which clarifications were secured on previously gathered information,  
additional information was obtains, and overall progress was made on developing the draft grid code 
and the system integration study.   Advancing these two documents to ‘final drafts’ is the goal during 
the next quarter.  In addition, the GMSP team is likely to be engaged on the abovementioned 
generation procurements, to ensure that – from a system planning perspective – the evacuation of 
power from these projects will be addressed.  
 
PPP/EPC Procurement of New Generation.  PATRP is assessing how it can support the EEP as it 
launches procurements of over 1,300 MW for new generation either through public–private 
partnerships or by using engineering, procurement, and construction (EPC) arrangements.   
 
The immediate focus has been on the following RFQs launched by EEP for “EPC and Financing” of three 
new projects:  Adama Phase III (150 MW), Ayesha (300 MW), and Debre Behane (100 MW).  EEP has 
indicated its desire to progress to fully-fledged RFPs in the coming months.  PATRP will be deploying a 
wind expert next quarter to provide a detailed assessment of the proposed projects, and recommend 
if and how PATRP can support EEP on these activities.     
 
Beyond the Grid/Small-Scale Renewable Energy (SSRE).  PATRP discussed with a small scale wind 
developer their planned projects in Ethiopia, which include providing 0.5 kW wind-based home 
systems that will enable 10,000 households to have access to electricity. They are in the process of 
securing a Letter of Intent with the authorities in Ethiopia, after which the discussions will continue 

                                                           
4 A PESRM checklist (and supplemental hydro checklist) has been completed for this project. 
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on possible PARTP support.   In addition, PATRP reviewed and provided comments to USAID/Ethiopia’s 
scope of work for mini-grids and rural electrification efforts. The scope focused on conducting 
feasibility studies for a large number of villages to determine: (i) best technology and financial options 
for mini-grids in 150 villages; (ii) best technology and financial models for hybrid solutions in 29 villages 
with mini-grids already operating with diesel engines; and, (iii) solar irrigation sites. 
 
Ethiopia’s rooftop solar program.  The program targets affordable housing and low-income 
communities in peri-urban areas of Addis Ababa. The program is targeting 70,000 buildings with an 
expected population of 250,000 people.  PATRP SSRE traveled to Ethiopia to gather preliminary data 
on the program and develop an analysis on the Levelized Cost of Electricity (LCOE) under four scenarios 
– one run was conducted for the rooftop system while three additional runs were conducted to 
analyze the LCOE of larger utility scale projects. While the analysis  shows that utility scale projects 
have lower LCOE compared to the rooftop solar program, other factors such as land and resettlement 
issues as well as impact from capacity building efforts to local private developers play a significant role 
in supporting the rooftop solar program efforts.  Further activity is planned for next quarter. 
 
EEU Activities.   During the quarter, PATRP conducted an initial investigation at EEU to assess what 
steps should be taken to modernize their operations, with a view to introducing greater effectiveness 
and promoting loss-reduction measures.  The investigation focused on the following areas: 
 
 Meter to Cash operations  
 Information and Communications Technology 
 Distribution Network Infrastructure and related operations 
 Overall Data Measurement and Data Collection 
 Skill Gaps Within the Organization 
  
Based on PATRP’s assessment, it has recommended to USAID/Ethiopia that the near term priority is 
to focus on improving Meter to Cash Operation, thereby reducing Aggregate Technical & Commercial 
(AT&C) losses and collection losses.5  The focus for developing a model for efficient operations can be 
Addis Ababa (or a part thereof), since it represents about 55% of the revenue. The model can then be 
duplicated in other regions. The assistance should cover all aspects of meter to cash from metering 
operations & processes, energy accounting, metering equipment standards, billing and collection.   
PATRP will continue its dialogue with USAID/Ethiopia on this proposed work stream during the next 
quarter. 
  

                                                           
5 EEU calculated Aggregate Technical & Commercial (AT&C) Losses are around 22%.  In addition, collection 
losses (difference between billed and collected amounts) are approximately 25%. 
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GHANA 

In Ghana, PATRP maintains a resident power sector transaction advisor, who provides 
support on power and renewable energy projects, together with a gas advisor who 
provides technical and institutional support to the Ministry of Petroleum.  In support 
of these activities, PATRP is also providing short-term technical assistance (STTA) to 
perform an electricity demand forecasting, suppressed demand estimation, VRA power 
plant rehabilitation, gas market update, LNG advisory and LNG capacity building. 
 
The following figures show the composition of active Ghana transactions (that have not yet reached 
financial close) by stage. 
 
Fig. 8. Breakdown of transactions   

 
 

 

 
 
 
 
 
 
 
 
 
 

 
Table 6. List of generation transactions 

Name Stage--1, 2a, etc. Technology--Wind, Solar, 
etc. 

MW 

African Plantations for Sustainable Development 
(APSD)--Biomass 

Stage 3A - Project Structuring Biomass 60 

Aboadze Gas Stage 3A - Project Structuring Natural Gas 450 

Ghana 1000 Phase 1A--Gas  Stage 3A - Project Structuring Natural Gas 375 

Ghana 1000 Phase 1B--Gas  Stage 3A - Project Structuring Natural Gas 375 

Bridge (Fast) Power / Ghana 300 Phase 1--Gas Stage 3A - Project Structuring Natural Gas 194 

Bridge (Fast) Power / Ghana 300 Phase 2--Gas Stage 3A - Project Structuring Natural Gas 206 

S/C--Solar Stage 3A - Project Structuring Solar 50 

Mere Power Nzema -Solar Stage 3A - Project Structuring Solar 155 

Upwind Ayitepa Phase 1--Wind Stage 3A - Project Structuring Wind 150 

Upwind Ayitepa Phase 2--Wind  Stage 3A - Project Structuring Wind 75 

 

Summary of PATRP’s progress in Ghana during Q2 2016 
 
Windiga – 20 MW Solar PV. This new project was approved as a qualified Power Africa transaction; 
PATRP will support, as needed. 
 
Bridge Power – 400 MW (Phase 1a-144 MW, Phase 1b-50 MW, Phase 2-200 MW). Following months 
of negotiation, the PCOA for Early/Bridge Power and revised PPA were submitted to Parliament, with 
a decision expected in July.  PATRP communicated regularly with stakeholders to track discussions on 
the PCOA/PPA.   
 
Ghana 1000 Phase 1A.  This project’s Financial Close date has been pushed to June 2018 due to the 
Government of Ghana’s perceived over supply of power over the next several years (see below).  
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Power Requirements being reassessed. The Ministry of Power and Ministry of Finance have both 
indicated that Ghana’s power supply has been stabilized for the next few years (in terms of available 
generation capacity as several directly negotiated and acquired plants have been commissioned), and 
they will therefore only need to plan for the power plants to consume gas coming out of Sankofa Field 
in 2018 and imported LNG supplies. Unless the power supply-demand balance moves adversely, the 
Government does not require additional capacity in the short term. In addition, over the next few 
years there is already significant public sector and IPP capacity coming online.    
 

Rehabilitation of existing VRA Thermal Plants including engagement of a Performance-Based 
Operator. PATRP submitted its comprehensive three-volume final report on Rehabilitation of VRA’s 
thermal power plants, along with a bid package for the appointment of a Performance based O&M 
contractor. The report and presentation was well received by VRA/GoG, and PATRP has been asked to 
provide further transaction advisory support in its implementation. 
 
Power Sector Finance and the Joint Utilities Finance Group. The financial situation of the Ghanaian 
power and gas sectors has come under severe stress. Throughout the quarter, the PATRP team has 
been actively engaged with an interagency work group to assess the magnitude of the cash shortfall, 
a prerequisite to developing a cash waterfall mechanism to address the challenge.  In meetings with 
USAID/Ghana, the Minister of Finance and the supervising Minister for Power outlined their 
commitment to ensure that the power sector is operated on a commercially sustainable basis in the 
future.  In this context, following its briefing to the Joint Utilities Finance Group (JUFG), which is 
comprised of energy sector CEOs, the PATRP team continued to work with the staff of the JUFG to 
update their monthly Consolidated Revenue and Cash flow Summary for power sector entities, with 
actual figures from January to June 2016 and forecast from July to December 2016.  The JUFG has 
been tasked by the Minister of Finance and supervising Minister of Power with formulating 
recommendations for the GOG’s efforts to resolve the sector’s financial difficulties.  This work is 
central to GOG’s efforts to estimate cash flow shortfalls in an effort to resolve the circular debt 
problem in the sector and move the sector to a more sound financial footing, which is essential to 
sustain a healthy IPP sector in the country. The Sector Cash Flow and Securitization Model was 
originally developed by PATRP for long-term planning, but has been modified by PATRP to incorporate 
and model month-to-month cash flow for the JUFG. 
 
Off-Grid/Small-Scale Renewable Energy (SSRE). During the quarter PATRP completed a successful 
visit to the pilot mini-grid system in operation at Pediatorkope, an island community in the Volta 
region, to benchmark public sector-led mini grid investment. As part of this visit, PATRP also assessed 
lakeside and inland villages identified by MOP/RAED/PATRP for piloting and implementation of a 
scalable mini-grid system. In all, PATRP met with six companies, a university, MOP, GEDAP, District 
Administration, and community leaders of six rural and remote communities in the Afram Plains 
South. Outcomes from this visit include a draft Job Task Analysis (JTA) for solar PV installers to be 
reformatted to Ghana’s occupational standards document for validation/review by a committee. Also, 
PATRP identified several recommendations to help implement the mini grid policy established by 
MOP, including the development of pilot mini-grid projects under a Build-Own-Operate-Transfer 
(BOOT) arrangement by the private sector; PATRP would support the development of these pilots 
through pre-screening of suitable villages and management of the tendering process for the pilots. 
 
Gas Master Plan. As previously reported, Ghana’s Gas draft Master Plan (GMP) was drafted with 
PATRP’s review and recommendations. During the quarter, PATRP's gas advisor participated in 
meetings convened by MOPET and MOP to finalize the GMP and pave the way for its formal 
adoption.   The working group reached consensus on a Cabinet Memorandum commending the GMP, 
which was presented by MOF/MOP/MOPET to Cabinet on June 9, and was approved. With the 
approval of the Gas Master Plan, the Government now has completed one more of the conditions 
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precedent for entry into force of the MCC Compact II. Dissemination of the GMP is planned in the 
coming weeks. 
 
Reverse flow in WAGP - Gas Transportation Tariff Analysis.  PATRP developed an analysis of the tariff 
offered by WAPCo for transportation of natural gas through the WAGP off-shore gas pipeline 
between Takoradi and Tema.  The analysis was prepared in support of the Government in its 
negotiations with WAPCo on the transportation tariff to be applied for gas deliveries in the reverse 
flow segment (Takoradi-Tema) of WAGP.  The government has accepted PATRP’s analysis and is 
preparing to start negotiations with WAPCo.   
 
LNG Training and Capacity Building Work Shop. MOPET and MOP signaled their satisfaction with 
content and outcome of the LNG workshop conducted by PATRP on June 1-2 in Accra.  The workshop 
provided a detailed assessment of the international LNG market including pricing, terms of payment, 
and competitive procurement, market for local gas, and industrial gas demand. Participants included 
the senior officials from the Ministries of Petroleum, Power, and Finance, and their associated 
agencies, including the Petroleum Commission, Energy Commission, National Petroleum Authority, 
Public Utilities Regulatory Commission, Ghana National Petroleum Corporation, Ghana National Gas 
Company, Bulk Oil Storage & Transportation Company, Volta River Authority, GridCo, Electricity 
Company of Ghana, and the Millennium Development Authority. Around 90 participants attended the 
Workshop each day (24% of which were females). MOP requested that a workshop on PPAs be 
conducted; this would be a reprise of a workshop delivered in 2015.   
 
Gas Sector Issues Pending Resolution. PATRP prepared a position paper on outstanding gas sector 
issues requiring resolution on 24th June, and submitted it to the Petroleum Minister. The paper 
covered all important gas to power sector projects including the expansion of gas infrastructure and 
import of LNG. The paper has been accepted by the Ministry and PATRP has been invited to participate 
in meetings to monitor progress on outstanding issues.  
 
Advisory Briefing Paper on Liquefied Natural Gas. PATRP submitted its Advisory Brief on LNG strategy 
to the Ministry of Petroleum (taking into account overall gas supply situation). The final report shall 
be submitted after incorporating stakeholder comments. PARTP is also participating in regular 
meetings to formulate an LNG strategy for Ghana.  
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KENYA 

The PATRP team in Kenya was augmented in Q2 with the addition of a Beyond the Grid 
(BTG) Advisor, Part-time Community Engagement Advisor, Part-time Geothermal 
Advisor, and KenGen Utility Advisor. These new staff were engaged as part of PATRP’s 
activities set forth in the supplemental scope of work finalized late in Q1, and join the 
existing Transaction Advisor and Technical Resident Advisor in Kenya.6 In addition, 
PATRP is performing grid management work through short-term technical assistance, 
and supporting capacity building at Kenya Power’s Training Institute.  
 
The following figures show the composition of active Kenya transactions (that have not yet reached 
financial close) by stage, and how they have advanced through the project cycle.   
 
Fig. 9. Breakdown of transactions  

       
 
Fig. 10. Movement of transactions by Stage 

 
 
 
 
 
 
 
 

                                                           
6 The PATRP Kenya Transaction Advisor left the program during the quarter, but a replacement was deployed 
in late June.   
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Table 7. List of generation transactions 

Name Stage--1, 2a, etc. Technology--Wind, 
Solar, etc. 

MW 

Tindinyo--Hydro Stage 3B - Financing Hydro 1.5 

Mutunguru Hydroelectric Co Ltd -- Hydro Stage 3B - Financing Hydro 7.8 

Kesses I--Solar Stage 3B - Financing Solar 40 

Menengai--Geothermal Stage 3B - Financing Geothermal 105 

Rumuruti Kenergy--Solar Stage 3B - Financing Solar 40 

Kipeto--Wind Stage 3B - Financing Wind 100 

Akiira--Phase 1--Geothermal Stage 3B - Financing Geothermal 70 

Powerhive--100 Solar micro-grids--Solar Stage 3A - Project Structuring Solar 1 

Eldosol Energy--Solar Stage 2B - Project Development Solar 40 

AGIL-Longonot Phase 1--Geothermal Stage 2B - Project Development Geothermal 70 

Radiant Energy--Solar Stage 2B - Project Development Solar 40 

Xago Kogelo (MSOF)--Solar Stage 2A - Feasibility Solar 40 

 
Summary of PATRP’s progress in Kenya during Q2 2016 
 
Kipeto Wind Power Project. Following efforts by PATRP and the Kenya Power Africa team to resolve 
the allocation of transmission infrastructure risk under the project, the PPA was signed on June 2.  The 
signing of the PPA paves the way for an application by the developer for a Government Letter of 
Support and tax exemption letter, and to provide Kenya Power with the requisite construction security 
for the transmission line.  
 
PATRP’s focus will now turn to ensuring completion of the transmission line and issuance of the letter 
of support in a timely manner so that financial close can be reached next quarter.    
 
Rumuruti Solar Power Project.  Finalizing arrangements for evacuating power remains a critical path 
item for reaching financial close on this transaction. During the siting and permitting of the 132kV 
Nanyuki-Rumuruti transmission line, the Kenya Civil Aviation Authority (KCAA), after consultation with 
the Ministry of Defense, had approved a revised design of the line and Ketraco had incorporated the 
changes. However, the Air Force subsequently objected to the line and requested that it be rerouted 
around Nanyuki Air Base, which will delay line completion and increase costs. PATRP advised USAID 
on a request for MoEP to mediate a solution that would not require a re-routing of the transmission 
line. A meeting of stakeholders took place on June 10, which gave rise to the option of placing 6-7 km 
of the line underground along the original route. This option is estimated by Ketraco to increase the 
cost by $15 million and extend construction timeline, but may have less impact on the project than 
the re-routing that had been requested by the Air Force.  Thereafter, PATRP facilitated a meeting 
between the Presidential Delivery Unit (PDU), Kenergy and other stakeholders in late June, during 
which the PDU directed that the parties arrive at a mutually acceptable solution. 
 
Akiira Geothermal Project. During the quarter, the developer continued in its drilling operations to 
find a commercial steam resource suitable for power generation. 
 
In parallel, the Swedish International Development Cooperation Agency (SIDA), which is providing a 
guarantee to Standard Bank to provide debt financing for the project, has engaged a consortium of to 
undertake a study on the communities in the vicinity of the project – in Suswa and Raplands – and 
develop recommendations on the best way of engaging the communities that would result in inclusive 
growth. PATRP advised SIDA on the community engagement work that PATRP will be initiating in the 
next quarter and offered to explore opportunities for collaboration.   
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Kesses 1 – 40 MW Solar PV.  PATRP participated in a conference call with the project developer, who 
briefed PATRP on the status of the PPA for the 40 MW solar PV project, which was initialed but has 
not yet been submitted to ERC. PATRP advised on the training and study tour that had been arranged 
for the Kenya Power PPA negotiating team on solar PV PPAs (as reported below). The developer had 
also prepared documents for application of the Government Letter of Support but will need 
MOEP/KPLC to forward the application to the PPP Unit. The debt financiers – DEG of Germany, FMO 
of Netherlands and Proparco of France – have given respective loan approvals subject to the approval 
of the PPA by ERC and issuing of the GLOS.  
 
KenGen - Olkaria.   During the quarter, PATRP deployed a Senior Geothermal Utility Advisor to KenGen 
who will initially focus on completing KenGen’s immediate pipeline of projects, namely a competitive 
tender for Olkaria V as well as the rehabilitation of Olkaria I.  Between existing and new projects, 
PATRP anticipates supporting KenGen with developing generation capacity of 1,300 MW and 
improving operational efficiency. PATRP will also support KenGen as it works towards its longer-term 
goal of adding 2,500 MW of new generation capacity by 2025. 
 

Longonot Geothermal.  The project has encountered challenges in connection with community 
engagement, and funding.  In addition, the project has not yet secured a reliable water source for its 
needs.   Regarding community engagement, PATRP is starting a series of interactions with them to 
firstly asses, and secondly, potentially advise on the most prudent engagement plan.  They have an 
immediate funding need to conduct further exploratory drilling, in response to which PATRP has 
suggested ways to potentially fill this funding shortfall, including bringing in a strategic equity / co-
developer partner. Owing to the aforementioned issues, the projected financial close is likely to slip 
and the project Stage has been adjusted in PATT accordingly. 

 

Kenya Grid Management Support (GMSP).  During the quarter, the Kenya-GMSP team delivered the 
final grid code to the ERC for its review and approval.  This signaled the completion by PATRP of a 
lengthy and complex process, which was initiated in mid-2014 and has resulted in the development 
of a grid code that is in line with international best practices.  The grid code was subsequently 
approved by ERC and submitted to the Ministry of Energy and Petroleum for consideration, and the 
commencement of the gazettement process, which is expected to involve the Attorney General’s 
office and Parliament.  The PATRP team continues to be available to support the ERC as they move 
through the grid code gazettement process.  
 
Kenya Power Site Visit to South Africa.  In light of the successful Renewable Energy Independent 
Power Producer Program (REIPPP) being implemented in South Africa, it was agreed to host a 
delegation from Kenya Power to visit two Solar PV IPPs in Kimberley, South Africa, and meet with the 
State Electric Utility (Eskom) and Herbert Smith Freehills in Johannesburg.  The April 2016 site visit 
was also seen as an opportunity to explore the lessons learned from REIPPP (from both the off-taker’s 
and IPP’s points of view) and better understand how solar PVs has been integrated by Eskom. The trip 
was organized in conjunction with, and to complement the capacity building that PATRP had already 
performed in Kenya, namely: (i) a day-long workshop with Kenya Power on solar Power Purchase 
Agreements; and, (ii) additional day-long workshop with Kenya Power on contract compliance issues, 
including project monitoring, implementation, and enforcement. Photos from the site visit are below. 
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The Kenya Power delegation at the Scatec solar 
(Kalkbult) facility. 

A Scatec manager explains how the washing of the 
panels works and how often they are cleaned. He 
also adds why a clean panel is likely to produce 
more energy than a dusty panel. 

  

  

At Globaleq, the delegation learns how and where 
the IPP’s energy is transferred to the grid. 
 

The delegation learns how the inverter works to 
transform energy from AC to DC. 

 
Small-Scale Renewable Energy (SSRE).  PATRP is developing legal and regulatory solutions to address 
eventual integration of off-grid systems into the grid.  In this direction, PATRP met with ERC and Kenya 
Power during the quarter to socialize the terms of reference for this work stream.  Feedback was 
provided and subsequently integrated into the terms of reference. In Q3 (July – September) PATRP 
plans to collect feedback from mini-grid developers on six possible interconnection models. The 
output of this activity will include a draft of the interconnection terms and adding developers’ rights 
to the current ERC’s mini-grid license. 
 
In response to a request for support, PATRP met with a Power Africa partner in connection with the 
development of new solar irrigation ‘pay as you go’ (PAYG) product. The Power Africa partner has 
partnered with the largest agricultural supplier in the country for this project to source the irrigation 
components and to distribute the systems with the current chain of agricultural stores across the 
country.  The Power Africa partner is requesting due diligence support once they have the design more 
defined. 
 

Another Power Africa partner is considering 1 to 2 MW hydro and biomass micro-grids that would sell 
to the community and to Kenya Power. OPIC has provided a grant to study 10 systems both in Kenya 
and Tanzania. These types of hydro systems are seasonal so they are also looking into solar and 
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biomass. The Power Africa partner is negotiating a support agreement with the DFID-funded REPP 
fund for early stage cost-sharing grant support on the projects.  In parallel, PATRP has discussed areas 
of potential support, to include deployment of hydro expertise.  
 
PATRP followed up with a micro-grid developer on its 10,000 connections project with 1-2 MW hydro-
solar generation for a tea estate and surrounding communities. This project will be financed by the 
tea estate.  The developer is also applying to the REPP fund managed by Camco. This is a Results Based 
Financed Fund continent wide. The developer requested due diligence support from PATRP in the 
following areas:  hydro, and medium/high voltage grid.   Further follow-up activity is expected next 
quarter.   
 

Policy Interventions/Capacity building.  During the quarter, and in line with the approved work plan, 
PATRP conducted a planning workshop with the Institute of Energy Studies and Research (IESR) at 
Kenya Power, to address curriculum development, staff and institutional capacity building, and 
development of an e-learning program and platform. The workshop was a beneficial event for all 
participating parties.  For many of the participants this was the first time that they had an opportunity 
to interact with each other and collaborate on developing a program that would help IESR expand its 
training mission.   As a result of the workshop, PATRP listed ten potential areas of ongoing support for 
the program proposed by IESR’s leadership.  These will be discussed in more detail with USAID/Kenya 
next quarter, to include follow-on activities.  
 
Senior Energy Advisor.  Based on a recruitment conducted during the quarter,  PATRP  recommended 
to USAID/Kenya a candidate to serve as the full-time Senior Energy Advisor & Power Africa Liaison (the 
‘Senior Energy Advisor’) who will be responsible for providing high-level policy, legal, regulatory and 
strategy advice to the Cabinet Secretary for Energy and Petroleum and senior staff in the Ministry.  
The Senior Energy Advisor will also serve as a link between the Ministry of Energy and Petroleum and 
Power Africa in order to communicate and coordinate activities that relate to the advancement of the 
initiative’s goals.   We expect that the process will be completed next quarter.  
 
Develop and Drive a Community Engagement Framework to Support IPPs.  PATRP prepared a scope 
of work for this activity that was approved by USAID/Kenya during the quarter.  The activity will be 
initiated next quarter with the following objectives:  
 
 Identify the best methods for Power Africa project developers to provide communities with 

balanced and objective information on proposed projects and to obtain their feedback; 
 Develop a model for developers to use for enhanced community participation and collaboration 

through the project lifecycle, including environmental mitigation and management; 
 Develop strategies for developers to use to build strong and effective relationships with 

stakeholders including the communities, regulatory officials, local government officials and 
national government officials; 

 Develop minimum standards/best practices for Power Africa projects in social and environmental 
engagement; and, 

 Provide tools for effective resolution of community issues during project implementation. 
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LIBERIA 

At present, PATRP supports Liberia’s Power Africa program though frequent short-term 
technical assistance (STTA), focusing on the loss reduction initiative at the Liberia 
Electricity Company (LEC), and through specific large- or small-scale transactions. Moving 
forward, these activities will be continued in conjunction with the initiation of PATRP’s 
support to the procurement of a new management contractor for LEC. 

 
Summary of PATRP’s progress in Liberia during Q2 2016 
 
Loss Reduction Support to LEC.  PATRP completed GIS mapping of a sample low-voltage (LV) feeder 
in Via Town for 170 customers, aggregated the collected information, and developed the LEC system 
map. The team also completed the LEC network model and conducted load flow studies to estimate 
the technical losses in the LEC network, and analyzed data on generation, billing, collection, and theft 
reduction to help estimate non-technical network losses. To build relevant internal capacity, a hands-
on training was provided to LEC engineers in the planning department on network modeling and 
simulation studies.    
 
This work stream will be completed early in third quarter and a final report presented, which will (i) 
characterize the sources of transmission and distribution losses; (ii) Identify technical loss sources; (iii) 
identify non-technical loss sources; and, (iv) develop a loss reduction investment and implementation 
plan. 
 

  
The Liberia field team conducting a Geo-
referencing exercise. 

ArcGIS® training 

  

Management Services Contractor for LEC.  The PATRP team held a kick-off meeting in May with the 
Board of the Liberia Electricity Company (LEC) and other stakeholders to commence their advisory 
support for procurement of a management services contractor (MSC) for LEC.  During the remainder 
of the quarter, PATRP conducted due diligence activities in support of the tendering process. The main 
purpose of this phase is to: (i) undertake a detailed technical, legal and financial due diligence of LEC 
using existing data and limited additional investigations; (ii) undertake a market sounding of potential 
management contractors; (iii); analyze contract options and present a recommended draft contract; 
and (iv) facilitate workshop(s) to review the findings with stakeholders (including GoL, LEC, and 
donors) to obtain final comments on the contracting process prior to proceeding to the next phase.  
Some of PATRP’s initial findings were recorded in the Inception Report submitted to USAID/Liberia 
during the quarter. 
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Moving forward, it is anticipated that a request for qualifications will be issued during the third quarter 
in order to pre-qualify bidders, followed by publication of the request for proposals in October.   
 
Pursuing New Generation Capacity.  At the request of the Ministry of Lands, Mines, and Energy 
(MLM&E), PATRP continued to explore ways of utilizing some of the 104 MW HFO generation that is 
currently owned by a mining company.  In this direction, PATRP produced an outline memorandum of 
understanding, which would establish a framework for cooperation between the mining company and 
MLME, and advance utilization of the aforementioned generation.  The document was shared with 
USAID/Liberia, and thereafter with the mining company and the MLM&E in late May, and is awaiting 
feedback as at the end of the quarter.     
 
PATRP was approached in May by an IPP interested in developing a 17 MW biomass fueled power 
project. The proposed project is revival of a project proposed in 2009-2010 but was abandoned. PATRP 
will work with MLM&E and conduct due diligence on the project and if viable, recommend next steps 
for financial closure and project implementation.     
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NIGERIA  

PATRP provides transaction advisory support to approximately 20 generation projects, 
spread across the project cycle. The total planned installed capacity of these generation 
projects amounts to over 4,000 MW.  These projects primarily consist of wind and 
natural gas generation. PATRP is also currently assisting the Transmission Company of 
Nigeria (TCN) by providing a full time technical advisor, supported by financial, 
legal/regulatory and subject matter experts who contribute on an as-needed basis.  Further, PATRP 
has established an ongoing work stream for helping TCN implement its capital program, and this work 
stream will continue in 2016.   As part of the new or expanded activities set forth in the supplemental 
scope of work finalized in Q1, PATRP has increase its level of support in Nigeria through the 
engagement of new staff, including a Lead Transaction Advisor, a Resident Gas Sector Advisor, and 
nine Resident Distribution Advisors providing  turnaround assistance to three distribution companies.  
 
The following figures and graphs show the composition of PATRP’s Nigeria active transactions by 
stage, and how they have advanced through the project cycle.   
 
Fig. 11 Breakdown of transactions  
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Table 8. List of generation transactions 

Name Stage--1, 2a, etc. Technology--Wind, Solar, 
etc. 

MW 

Qua lboe (QIPP)--Gas Stage 3B - Financing Natural Gas 540 

Nigeria Solar Capital--Solar Stage 3B - Financing Solar 100 

Afam Power--Gas Stage 3B - Financing Natural Gas 350 

Abiba Solar / Quaint--Solar Stage 3A - Project Structuring Solar 50 

OMA Power--Gas Stage 3A - Project Structuring Natural Gas 500 

Proton Delta Sunrise--Gas Stage 3A - Project Structuring Natural Gas 150 

Ikot Abasi Power--Gas Stage 3A - Project Structuring Natural Gas 250 

Century Power--Gas Stage 3A - Project Structuring Natural Gas 495 

Pan Africa Solar-- Stage 3A - Project Structuring Solar 75 

Panyam Solar-- Stage 3A - Project Structuring Solar 70 

Yellowstone IPP--Gas Stage 2B - Project Development Natural Gas 350 

LR Group--Solar Stage 2B - Project Development Solar 100 

Rook Solar Investment--Solar Stage 2B - Project Development Solar 100 

DuSable Capital / Motir--Solar Stage 2B - Project Development Solar 100 

Green Cowrie Energy Limited--Solar Stage 2B - Project Development Solar 100 

Nova Solar Power--Solar Stage 2B - Project Development Solar 100 

 
Summary of PATRP’s progress in Nigeria during Q2 2016 
 
Solar front-runner projects.  At the end of the quarter, the Permanent Secretary of the Ministry of 
Power, Works and Housing (MoPWH) authorized NBET to proceed with initialing PPAs with the front-
runner solar projects, which resulted in 14 PPAs being initialed totaling over 1,000 MW of utility-scale 
solar.  This represents a significant milestone for Power Africa and follows months of support from the 
Power Africa/PATRP team, with the following specific actions undertaken in Q2: 
 

 Through its presence in the Advisory Power Team, PATRP was able to brief and advise the Vice 
President on the merits of solar power project development in Nigeria.  

 PATRP prepared a list of issues that had been discussed, but left unresolved, in the  template solar 
PPA, most notably the failure to address the possibility of unavailability of USD to exchange for 
Naira payments, the need to more specifically address the allocation of local political force 
majeure risks, resolution of the transmission losses (if any) to be charged to solar plants, control 
over refinancing required due to adverse circumstances (debt events), and clarification of the 
process of proceeding from an initialed/signed agreed form of PPA to a fully effective document.  
These issues were ultimately resolved and paved the way for initialing of PPAs by 14 developers.  

 PATRP legal transaction advisors analyzed final revisions on the draft form of the PCOA and 
submitted comments to NBET and external legal counsel to NBET.  Pending signature of the PPAs, 
the PCOA will be the next agreement that will require approval by the Ministry of Finance.  

 NBET sent out letters of invitations on behalf of the Minister of Power, Works and Housing to the 
solar 15 front-runner IPPs for a meeting with the Ministry of Power to discuss the solar power 
transactions. The Minister commented that the Government of Nigeria would not be able to 
accept the tariff on the solar power contracts at the existing proposed tariff. At the conclusion of 
the meeting, the Minister suggested to the developers that they caucus and pursue one of three 
options: (i) a willing buyer willing seller agreement with an off taker (either a DISCO or a state) 
willing to pay the tariff on the PPA; (ii) a new tariff to be proposed by the developers that is lower 
than the current PPA tariff; or (iii) a competitive bidding process.  In this context, PATRP produced 
a tariff study which was circulated to the USAID Mission and NBET, which discussed tariff 
benchmarks for solar generation in Nigeria.  

 
Qua Iboe Power Project (QIPP)—gas—540 MW.  The transaction continues to move forward; 
however, progress slowed during the quarter owing to competing demands on NBET’s 
attention.  NBET, with support from external counsel and PATRP, is close to finalizing the PPA and 
PCOA.  In this respect, while there are a number of open issues under the PCOA, they are not 
considered insurmountable.  Discussion of key outstanding issues on the QIPP gas supply agreement 
(GSA) has also been delayed.    
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Gas-to-Power Strategy. The newly deployed PATRP Gas Transaction Advisor held a series of 
“Opportunity Identification Sessions”, in collaboration with USTDA and IFC, with eight gas asset 
owners to identify specific transactions which would be ideal candidates for PATRP assistance. Among 
the eight, six specific opportunities were identified and will be further developed. The “Opportunity 
Identification Sessions” will form the basis for the Gas Sector Rapid Assessment, which will be 
conducted at the end of July.  
 
Unlocking Stranded Gas. As part of the process of unlocking generation stranded by gas constraints, 
the Vice President’s Advisory Power Team led by PATRP’s Embedded Advisor has been monitoring the 
repair (by NNPC/Nigerian gas Company) of the vandalized Escravos-Lagos Pipeline System (ELPS A 
pipeline). The repair has now been completed. Pre-commissioning activities are ongoing.  The ELPS 
pipeline supplies gas to many power plants in the Western Delta up to Lagos. 
 
Transmission System Investments.  At the request of the TCN Managing Director, Transmission 
Services Provider, PATRP is assisting with preparations for the competitive procurement of an initial 
set of contractor-financed transmission projects, amounting to $200M, including modifying the World 
Bank template bidding documents for procurement of works, and developing the bidder eligibility 
criteria and bid scoring system. TCN is anxious to expedite issuance of the pilot RFP within a few 
months.  To this end, the critical path items are completing the technical appendices to the bid 
documents showing the scope of works, bill of quantities and technical specifications for the contract 
lots, and the timing for obtaining TCN management and Ministry approvals.  These will depend on 
actions being taken by TCN engineering and management personnel. 
 
Unlocking and Evacuating Power. PATRP, working with the Vice President’s Advisory Power Team, 
continues to monitor existing transmission operations and new transmission projects with a focus on 
unlocking generation up to 7000 MW plan in the near term. This week the Advisory Power Team 
succeeded in resolving the right of way issues for two critical transmission projects – the Alaoji-
IkotEkpene transmission line project and the IkotEkpene-Calabar transmission line project. 
 

Market Stabilization Fund. TCN has confirmed that CBN is preparing to disburse the long delayed next 
tranche of the market stabilization fund.  TCN’s share amounts to 15.9 billion Naira ($65 million USD). 
PATRP is assisting TCN management with prioritizing the use of this allocation and has suggested that 
some of the funds should go to provide stopgap funding for five ongoing projects that will address 
bottlenecks for evacuating power from existing generating stations. 
 

Tariff Review. NERC initiated consultations with TCN on the biannual minor tariff review.  Although 
characterized as a “minor” review, if NERC follows its own rules this minor review will result in a 
significant increase in the unit rate tariffs for transmission and distribution, because the forecasted 
quantities of wheeled energy used to set the rates that went into effect in February 2016 were too 
high, resulting in tariffs that are too low.  PATRP is leading the preparation of TCN’s filing for the minor 
tariff review, and in Q2 completed a spreadsheet analysis of the required changes to the transmission 
tariff, prepared TCN’s submission and covering letter to NERC and delivered all of these to TCN.  
 
Distribution Company Commercial Turnaround Support. In mid-May PATRP began its assistance to 
three distribution companies (DISCOs) to support loss reduction and performance improvement: 
Abuja Electricity Distribution Company (AEDC), Benin Electricity Distribution Company (BEDC), and Eko 
Electricity Distribution Company (EKEDC).   The assistance will be primarily delivered through PATRP 
field-based advisors, embedded within the DISCOs.    Nine of these advisors were deployed during the 
quarter.   To mark the commencement of this work stream, PATRP concluded MOUs with each of the 
DISCOs at a signing ceremony, which took place on May 23, in Abuja (photos below).     
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At AEDC, it was agreed that the PATRP would focus its efforts initially in the ‘FCT South’ region. The 
region has five business units including Apo, Lugbe, Gwagwalada, Jabi and Kuje, and represents a total 
of 141,000 customers, or about 18% of the total reported AEDC customer base.  At BEDC. It was agreed 
that the team will focus it support in the following business units: Ugbowo, Ipkoba-Hill and Evboutobu. 
Collectively these business units have over 136,000 customers or about 18% of the total reported 
BEDC customer base.   Finally, at EKEDC It was agreed that the team will focus its efforts in two 
districts, namely Mushin and Apapa, which comprise 84,000 and 43,000 customers respectively, and 
represent about 30% of EKEDC’s customer base.   Accumulated Technical and Commercial losses in all 
of the respective ‘pilot’ areas mentioned are in excess of 45%.    In each DISCO, the PATRP teams held 
meetings with management and functional heads to gain a general understanding of their business 
processes; collect data on the detailed organizational structure, each unit’s functions, performance, 
metering, customer database, network schemes, business process mapping, energy balance, billing 
and collection, IT applications, and assets.    
 

 
Nigerian news coverage of the MOU signing. 
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Working with employees in the field at AEDC 
 

Off-Grid/Small-Scale Renewable Energy (SSRE). In Q2, PATRP held meetings with multiple 
developers, lenders, BTG partners, and the Vice President’s Office. Recurring themes from these 
meetings were the barriers to wider small-scale solar adoption, including difficulties obtaining foreign 
currency, logistical difficulties and costs of importing solar systems, lack of awareness and perception 
of solar systems by Nigerian people due to poor quality systems and failed public installations, and 
lack of finance at viable rates and terms (under 10%, less than 50% collateral requirements, and local 
currency). 
 

PATRP’s BTG advisor in Nigeria continued the refinement and execution of the BTG Nigeria FY 2016 
Work Plan by completing drafts of four SOW’s for main activities and developing an outline of a market 
assessment desk study and a template for assessing the Business Capacity of Off-Grid Energy Company 
in Nigeria. 
 
Policy. In Q2, PATRP’s Policy and Institutional Advisor submitted the next draft of the Nigeria CBN 
Report to the Nigeria Mission, and is currently awaiting comments on this draft. The draft report 
assesses the impact of the Central Bank of Nigeria's August 2015 Foreign Exchange Circular on US 
Dollar liquidity and the ultimate effect this Circular has on the growth and development of the power 
sector in Nigeria. 
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TANZANIA 

PATRP maintains a resident Transaction Advisor in Tanzania, who is based in the Investment 
Division of TANESCO. PATRP has also deployed a resident project manager to oversee the 
establishment and institutional development of an independent transmission system 
organization. PATRP also retains a small-scale renewable transaction advisor, who is 
embedded within the Rural Energy Agency of Tanzania. As part of the expanded activities 
set forth in the supplemental scope of work finalized in Q1, PATRP engaged a new Legal Advisor for 
Tanzania in Q2. 
 
The following figures show the composition of active Tanzanian transactions (that have not yet 
reached financial close) by stage, and how they have advanced through the project cycle.  We have 
also listed a number of proposed transactions that are currently being vetted by PATRP’s Tanzania 
team.  
 
Fig. 12. Breakdown of transactions                                           

 
 
 
 
Table 9. List of generation transactions  

Name Stage--1, 2a, etc. Technology--Wind, Solar, etc. MW 

Benedictine Sisters of St. Gertrud Convent / Lupali 
317 kW small hydro project--Hydro 

Stage 3B - Financing Hydro 0.3 

Husk Power--Biomass Stage 3B - Financing Biomass 1 

Kiwira River (East Africa Power Limited)--Hydro Stage 3B - Financing Hydro 10 

NextGen / Kigoma--Solar Stage 3B - Financing Solar 5 

Mapembasi / Njombe--Hydro Stage 3A - Project Structuring Hydro 10 

Aldwych Singida Wind-- Stage 3A - Project Structuring Wind 100 

Kinyerezi III--Gas Stage 3A - Project Structuring Natural Gas 600 

University of Dodoma 55 MW--Solar Stage 2A - Feasibility Solar 55 

Ruhudji--Hydro Stage 2A - Feasibility Hydro 360 
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Table 9b. List of Proposed generation transactions  

Name Stage--1, 2a, etc. Technology--Wind, Solar, etc. MW 

Isigula 407 kW small hydro project--Hydro Stage 3A - Project Structuring Hydro 0.407 

Luganga Hydro-- Stage 1 - Pre-Feasibility Hydro 2.8 

Nakatuta 10 MW small hydro project Stage 2B - Project Development Hydro 10 

Ijangala 360 kW small hydro project--Hydro Stage 2B - Project Development Hydro 0.36 

Kinyerezi IV--Gas Stage 2A - Feasibility Natural Gas 500 

Kilwa I--Gas Stage 4A - Conditions Precedent Natural Gas 320 

Kinyerezi II--Gas Stage 3B - Financing Natural Gas 240 

Kilwa II--Gas Stage 3B - Financing Natural Gas 300 

Kinyerezi I (Expansion)--Gas Stage 3B - Financing Natural Gas 186 

Rumakariya HPP--Hydro Stage 1 - Pre-Feasibility Solar 500 

Makambako--Wind Stage 3A - Project Structuring Wind 100 

Kusini Mtwara--Gas Expansion Stage 3A - Project Structuring Natural Gas 200 

Kanono--Hydro Stage 3A - Project Structuring Hydro 87 

Nsongesi--Hydro Stage 1 - Pre-Feasibility Hydro 48 

Malagarasi--Hydro Stage 3B - Financing Hydro 41 

Kakono HPP--Hydro Stage 3B - Financing Hydro 87 

Shinyanga 150 MW--Solar Stage 3A - Project Structuring Solar 150 

 
Summary of PATRP’s progress in Tanzania during Q2 2016 
 
Kinyerezi III Gas (245 MW). Kinyerezi III has previously been identified as a 600 MW, USD780 million, 
combined-cycle power plant, but the current scope is for 245 MW of simple cycle generation (2 units), 
with an as-built capital cost estimate of USD340 million, with pricing subject to EPC tendering and 
available lending terms. The TANESCO negotiating team has proposed that this requirement be 
replaced by a directed gas supply agreement between Kinyerezi III and Tanzania Petroleum 
Development Corporation (TPDC).  It appears that this solution is acceptable to the sponsors. Against 
this background, PATRP legal advisor prepared a memorandum, requested by TANESCO management, 
comparing “standard PPA” fuel provisions to contracts incorporating a “tolling” approach. A tolling 
agreement is essentially a processing agreement for the conversion of an input product for a fee. In 
the energy sector, tolling agreements are contracts where one party – the toller – provides a company 
with one form of fuel to be converted into another form of fuel on their behalf. However, the tolling 
approach has subsequently been withdrawn from consideration.  
 
Kinyerezi IV Gas (500 MW).    PATRP provided input on the draft Joint Venture Agreement (between 
TANESCO and the developer) to ensure an appropriate allocation of risk.    We are awaiting feedback 
from TANESCO on these comments.  
 
Masigira HPP (70 MW).  PATRP reviewed the draft PPA early in the quarter; however, PPA negotiations 
subsequently stalled as the review of the financial model uncovered high capital costs, some of which 
were ineligible by national policy for inclusion. Most concerns related to the level of CAPEX, but also 
the project development costs which are considered to be extraordinarily high. Sponsors were asked 
to reconsider and adjust their model to acceptable levels.  

 
PPA Templates. Given the delays in the PPA negotiations for Masigira HPP and perhaps Kinyerezi III, 
PATRP legal advisor began reviewing the PPA model agreements, with the objective of improving 
them. As has been reported previously, the PPA model agreements need to be refined as, in their 
present state, they are not adequate. The strategy will be to prepare a complete package of key 
documents for TANESCO’s use (PPA, IA, and perhaps an example of a Direct Agreement to be entered 
into with the government). 
 
Dodoma Solar (50-155 MW).  Terms of reference for external advisors for this project, which may be 
supported by the World Bank as a PPP, was developed by PATRP.  These have subsequently been 
submitted to the World Bank for review. The project includes the installation of a Solar Measurement 
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and Monitoring System at the Solar Park, the intent being to more precisely measure solar irradiance 
on site and arrive at an optimum size of the solar power generation plant. World Bank will support the 
recruiting of a technical team to recommend the selection of the Solar Measurement/Monitoring 
System and subsequently conduct the feasibility study for the proposed plant. The term of the 
contract has been estimated between 22-26 months. 
 
Somanga Fungu Gas Fired PPP (300 MW). This Project was previously referred to as Mkuranga-Kilwa 
II but has undergone a name change to Somanga Fungu gas-fired plant.  The World Bank has extended 
technical assistance to the Project by underwriting the financial expenses associated with the 
contracting of K&M Advisors.  As of now, the advisors have completed the Inception Report and it has 
been accepted by government. The project is slated to be tendered in August 2016.   
 
Kakono HPP (87 MW). Notwithstanding the value for money analysis developed by PATRP, TANESCO 
management has decided that this project will be developed as a TANESCO-owned project, rather 
than a PPP. Although the project is not large at 87 MW, it has very strong export potential. It can also 
service the mines located in the Northwest portion of the country, which may result in an overall 
improvement in the creditworthiness of the TANESCO customer base.   PATRP’s hydro expert has also 
undertaken a preliminary assessment of the project and provided feedback to USAID/Tanzania.  
 
Kiwira small hydro project (10 MW). This project was scheduled to go through lender review in June, 
but has been delayed until July. In Q3, it is expected that Finance Documents, Insurance, Legal 
Agreements, Environmental Management Plan and associated reports will be drafted. Once all 
agreements and reports are produced, the plan is to go to the lender’s credit committee by the first 
week of September. Also, the lender is now looking to obtain coverage from one of the three US-based 
insurance firms recommended by OPIC.  
 
Mapembasi small hydro project (10 MW). The Export–Import Bank of the United States (EXIM) issued 
the draft Information Memo in Q2, which PATRP reviewed. PATRP emphasized the importance of 
closing the deal by September 30 in order to maintain the DCA portable guarantee but this seems 
unlikely. PATRP also discussed the project with a potential equity partner, an Italian industrial investor, 
regarding the possibility of investing in Mapembasi and possibly two additional projects in Tanzania.  
 
Lupali small hydro project (317 kW). The project was scheduled to undergo final approvals by the 
lender’s credit committee in Q2. However, additional information requested by the bank has not been 
submitted delaying bank loan final approvals. One of the key requested information/documents 
required included a Letter of Intent (LOI) from TANESCO. Even though the project will be supplying 
the generated power to their mini-grid, they also lodged their application to TANESCO expressing their 
desire to embed their generating plant described above for interconnection to the TANESCO 
distribution network. PATRP followed up with TANESCO on the LOI and has also requested the 
assistance of the REA Director General to follow up with TANESCO senior management so that the 
issue can be expedited. 
 
Credit Line facility under Tanzania Energy Development and Access Project (TEDAP). Nearly USD18 
million of funds remain under the World Bank-sponsored TEDAP Credit Line facility. If these funds are 
not used by September 30, they will be forfeited.  Since 10 MW Kiwira project executed a revised 
Standardized PPA tariff under the second generation Small Power Producers framework with a USD-
based tariff, the project will source financing from the lender/Stanbic in USD as well. Therefore, the 
project is no longer able to refinance the loan through the credit line facility. The current credit line 
facility operating guidelines only allows on-lending in TZS. REA and World Bank have agreed to 
expedite the changes to the credit line operating guidelines so that dollar refinancing can take place 
under both TEDAP and the new Tanzania Rural Electrification Expansion Project (TREEP).  Changing 
the TEDAP guidelines now will require simply an agreement between REA and the World Bank, which 
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will also facilitate the transition to TREEP. Other SPPs nearing financial close that could potentially 
access the credit line facility include Lupali, Isigula and Ijangala Projects. 
 
PATRP worked with the team at REA and the World Bank to prepare a technical document with 
proposed changes to the Credit Line Facility to allow refinancing in local currency, USD or both. The 
team also prepared a new methodology that will be used to calculate the on-lending interest rate 
under this facility. PATRP TA presented the proposal to the Credit Line Technical Committee and 
awaits approvals from the Credit Line Steering Committee and a “No Objection” from the World Bank. 
 
TANESCO TSO Support. PATRP continued to implement the approved work plan, which is intended to 
support the restructuring of TANESCO within the framework of implementing the Tanzania Electricity 
Supply Industry Reform Strategy and Roadmap. PATRP is supporting the establishment and 
institutional development of an independent transmission system operator (TSO).    
 
The TANESCO-TSO team completed the PSS/E Load Flow Modelling training/workshop, devoted to 
know-how transfer and building modelling capacity within TANESCO Operations and Planning 
Divisions. Out of 12 invitees, 10 attended every training session, which took place June 13-17, 2016. 
PATRP received very positive feedback on training content and methodology. 
 
The TANESCO-TSO team also prepared and presented (in separate meetings) the proposed TSO 
organization structure to the TANESCO Managing Director, the Deputy Managing Director (DMD) for 
Transmission, 14 managers and engineers from TANESCO’s transmission and dispatch department, 
and the manager of the National Dispatch Center. The Managing Director indicated that they are in 
the process of reorganizing transmission and indicated that they would appreciate receiving the final 
structure for consideration and implementation. The DMD indicated that he was very pleased with 
the proposal and the content of what is proposed. 
 
Policy.  Also in Q2, the Policy Advisor assisted the Tanzania Mission with preparation for a June 
workshop with TANESCO and MEM on power procurement options/best practice and other associated 
topics. Support included developing a presentation on competitive procurement/reverse auctions, 
creating the workshop agenda and related materials, and interfacing with presenters on what their 
presentations should cover. The Policy Advisor then participated in the workshop and delivered a 
presentation on reverse auctions. Photos below.  
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Attentive delegates from the Government of Tanzania listening to international best 
practice on competitive procurement of power, at the workshop facilitated by USAID 
and PATRP. 

 

 

PATRP advisor Professor Anton Eberhard shares with delegates Uganda’s experience 
with implementation of their GetFit renewable energy procurement program. 
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EAST AFRICA REGION7 

PATRP deployed a new resident Transaction Advisor to Rwanda in Q2 as part of the 
expanded activities set forth in the supplemental scope of work agreed to in Q1. PATRP 
also maintains a Technical Advisor who is resident in Kigali, Rwanda and covers the East 
Africa region, with a particular focus on transmission interconnections projects being 
advanced by the Nile Equatorial Lakes Subsidiary Action Program (NELSAP). Similarly, 
PATRP is also supporting the Eastern Africa Power Pool (EAPP) as it looks to build a robust regional 
power-trading platform, with a specific focus on operationalizing the Ethiopia-Kenya-Tanzania 
interconnector (EKT). 
 
As mentioned in the Kenya section, PATRP also engaged a Part-time Geothermal Advisor in Q2, based 
in Nairobi, who will support Power Africa’s geothermal program in the region, and provide technical 
assistance on existing geothermal transactions.  
 
Summary of PATRP’s progress in East Africa during Q2 2016 
 
Ethiopia-Kenya-Tanzania-Zambia (EKTZ) interconnector. A feasibility study funded by NELSAP on the 
EKTZ interconnector (specifically the Tanzania - Zambia portion), is entering its final options stage. 
PATRP identified shortfalls in the regional focus of the study and encouraged the consultants 
undertaking the work to allow for maximum North-South trade as opposed to simply balancing trade 
between the two countries. The countries agreed that the consultants should revise the configuration 
of the lines to take into account the agreed transfer capacity of 10,000 MW at commissioning and 
2,000 MW at the next phase and submit these by June 2016 for approval. 
 
EAPP Interconnection Code Compliance Program. PATRP’s focus during the quarter was supporting 
USAID and another implementing partner in providing the necessary guidance to utility 
representatives to enable successful implementation of the EAPP Interconnection Code Compliance 
Program.  The roll-out of the Compliance Program began last quarter, and is intended to ensure 
reliable interconnected power system operation.  PATRP supported the development of a package of 
materials to assist entities for conducting a self-assessment of compliance standards and developing 
mitigation plans to close any gaps. 
 
Nile Equatorial Lakes Subsidiary Action Program (NELSAP). NELSAP, in collaboration with the 
Infrastructure Consortium for Africa (ICA) of the AfDB, hosted the first NELSAP Investment Project 
Conference in Nairobi on the June 2. PATRP played a pivotal role in preparing material and 
presentations to garnish investor interest in the regional asset creation program. The material 
prepared for the event will be used for further promotional events and one on one presentations. 
NELSAP indicated that Power Africa’s convening power should be utilized to enhance Development 
Partner awareness in the asset creation programs driven by NELSAP. In particular, the lack of bankable 
projects with prepared feasibility studies, was highlighted as a major constraint. NELSAP is now looking 
at the creation of a revolving fund, particularly ring fenced to fund Feasibility studies. The AfDB 
indicated their support for such an initiative and the matter will be discussed further with PATRP next 
quarter.  
 
Infrastructure and interconnectors maps.  To complement its support to the development of 
infrastructure and interconnectors in the region, PATRP has developed a Google Map list of current or 
future projects.   In the next quarter, PATRP will explore if and how this resource can be linked with 
the PATT database. 

                                                           
7 For the purposes of this report, activities performed in Rwanda are listed under East Africa regional activities; 
however, moving forward they will be presented as stand-alone activities under a new Rwanda country 
section.  
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Screenshot of the Google maps – regional infrastructure  
 
Rwanda.   As mentioned above, PATRP deployed a new resident Transaction Advisor to Rwanda in late 
May.  Since her deployment, she has been identifying opportunities for PATRP engagement. In this 
context, Rwanda’s current installed capacity of approximately 122 MW meets its present demand, and 
it appears that the Government of Rwanda’s policy is leaning towards off-grid solutions in lieu of 
expansion of the grid.  Therefore, as part of her activities the Transaction Advisor is reviewing whether 
there is sufficient demand to meet the anticipated generation over the next several years, and begin 
assistance to the Government of Rwanda on both its generation planning and development of a 
strategy for offtake of excess supply.   
 
Specific activities included: 
 
 Energy Development Corporation (EDCL).  Provided template performance guarantee to EDCL to 

be used by IPPs, which is a conditions precedent for several PPAs. The agreed template will 
expedite the financial close process.   She also met with EDCL to discuss her comments to the PPA 
for a liquid fuel oil generator, which needs to be on-line by January 2017 in order to bridge short-
term gap in supply in 2017-2019; and also reviewed the PPA for Karambo mini HPP.  She is 
proposing that these projects, along with several other mini hydro plants receive PATRP support.  
The level of PATRP support will be discussed with USAID/Rwanda together with the general 
pipeline of generation projects early next quarter.  

 PPP Implementation. Advised EDCL on implementation of new PPP law in light of energy projects 
in the pipeline and drafted letter to the Rwanda Development Board requesting clarification on 
how the law affects pipeline projects. 

 DCA.  Met with two local financial institutions to discuss involvement in the DCA loan guarantee 
program.  Connected one interested institution to the DCA team. 

 Rural Electrification Strategy. Held a meeting with Ministry of Infrastructure and EDCL to discuss 
the implementation plan for the solar home system voucher scheme, which is program 1 of the 
Governments’ Rural Electrification Strategy.  There may be opportunity for PATRP/Power Africa 
engagement in the development of the voucher mechanism, procurement documents and grant 
agreement. 

 Ruzizi III HPP (145 MW, of which Rwanda has agreed to purchase 45 MW).  Met with Energie des 
Grands Lacs (EGL), the regional operator of Ruzizi HPP, to discuss how Power Africa might support 
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development of Ruzizi III.  Various options were provided by EGL, which must now be discussed 
with USAID/Rwanda.  

 
PATRP is also focusing on Rwanda’s ability to effectively evacuate the new power it has contracted.  
To this end, the transmission system is undergoing rapid changes in configuration due to various 
internal and regional reconfigurations being imposed in the national system. The commissioning of 
fairly large power plants, like Nyabarongo 1 (28 MW) and Kivuwatt Ph 1 (25 MW) have caused certain 
of the older 110kV lines to overload. Simultaneously, the NELSAP 220kV lines crossing the country 
towards the DRC, Burundi, and Tanzania will also interconnect with the Rusumo and Ruzizi power 
plants are under various stages of construction and provide challenges during the reconfiguration. 
Constraints are currently being experienced dispatching power from the Western power plants 
towards Kigali, forcing the utility to run expensive thermal plants whilst more affordable generation 
plants are not producing to capacity.  To address these challenges, PATRP deployed a transmission 
expert to Rwanda at the end of the quarter to initiate a work stream that will focus on the following 
three elements:  
 

 Assist the Energy Utility Corporation Limited (EUCL) on development of system operational 
planning and dispatch processes, relevant operating rules and procedures. 

 Assist EUCL in developing a systematic approach and a system and processes investment plan for 
adequate system operational planning and dispatch; and, 

 Provide relevant trainings and capacity building for the planning and operations personnel of 
EUCL. 
 

Follow-up activities on this work stream are expected in Q3. 
 
Regional Off-Grid/Small-scale. A new regional BTG advisor for East Africa was introduced in Q2, and 
work plans for Kenya and Tanzania are in development, including a framework on connecting micro-
grids to the main grid in Kenya. The new advisor also participated in a number of conferences, 
including the ESMAP Mini grids Conference and the GOGLA Annual Meeting, both in Nairobi, with 
several bilateral meetings held at each event.  
 
Uganda. PATRP advisors deployed to Uganda during the quarter to explore opportunities for 
supporting the following projects: 
  
 Mayuge Sugar Industries (23 MW); 
 Nyamabuye HPP (7 MW); 
 Nyabahuka-Mujunju project HPP (3.2 MW); and, 
 Four small HPP projects: Kakaka (5 MW), Lubilia (5.4 MW), Nyamagasani II (5 MW), Siti I and II 

(21.5 MW). 
 
Further, PATRP conducted a series of site visits to assess the feasibility of some of the hydro projects 
presented, to include:  
 
 Attending two meetings with an electricity company to review bid documents, hydrological data, 

geotechnical data, PPA, the financial model, the ESIA, and the feasibility study. The PATRP advisors 
provided enhanced terms of reference for an owner's engineer, and committed to progressing the 
development of their business plan and financial model with new drafts. 

 After conducting site-visit, attending follow-up meeting with a hydro developer interested in 
retaining PATRP support in ongoing technical discussions regarding system design, particularly 
regarding the use of GRP tubing as an alternative to an open channel canal for water conveyance. 
Support going forward will include independent technical input, technical advice in discussions 
with bank engineers, introductions to material suppliers, and introductions to equity partners. 
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Additionally, a conference call was held with a developer about an anticipated 1 MW solar project for 
WENRECo. The project is in an early stage, and still needs a feasibility study, tariff analysis and financial 
model. PATRP can begin to support by helping with a TOR for a feasibility study, and performing 
HOMER modeling to help size the system (given demand and operating data from the existing plants). 

 

 
 

Reviewing gage data for the Kaku River. Read  
twice daily, these river gages provide the  
hydrology data critical to a bankable hydropower 
project. 

Following the canal’s path. Once completed, the 
project will divert a portion of the river’s flow to 
a powerhouse nearly 2 km downstream. 
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SOUTHERN AFRICA REGION8 

In Q2, PATRP engaged a second Regional Transaction Advisor for Southern Africa, who 
was added to the team as part of the new or expanded activities set forth in the 
supplemental scope of work. Moving forward, PATRP will also look to deploy resident 
Transaction Advisors in Angola, Zambia and Malawi.   To this end, candidates for both 
the Malawi and Angola positions have been identified and selection will be completed 
next quarter.  Candidates for the embedded role within ZESCO will be considered next quarter, and 
PATRP will await further guidance from USAID/Zambia on deployment of a second Zambia advisor, 
who will be working with the Ministry of Energy and Water Development. 

PATRP also has a Transaction Advisor embedded within the Africa Union’s New Partnership for Africa’s 
Development (NEPAD), who is tasked with accelerating the development and implementation of the 
Africa Power Vision energy projects. 

The transactions mentioned below span several countries, including Zambia, South Africa, Namibia, 
and Botswana but are at an early stage in the project cycle and may need support with sourcing funds 
for feasibility studies, sourcing financing, and negotiating PPAs and other project agreements.  

The following figures show the composition of active transactions in Southern Africa (that have not 
yet reached financial close) by stage, and how they have advanced through the project cycle.   
 
Fig. 13. Breakdown of transactions  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                           
8 For the purposes of this report, activities performed in Malawi and Zambia are listed under Southern Africa 
regional activities; however, moving forward they will be presented as stand-alone activities under separate 
Malawi and Zambia country reports.  
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Fig. 14. Movement of transactions by Stage 

 
 
 
Table 10. List of generation transactions  

Name Country Stage--1, 2a, etc. Technology--Wind, 
Solar, etc. 

MW 

Mbongozi Power--Hydro Malawi Stage 3B - Financing Hydro 41 

Kabompo--Hydro Zambia Stage 3B - Financing Hydro 40 

Atlas Energy Solar PV--Solar Malawi Stage 3A - Project Structuring Solar 40 

Xaris--Gas Namibia Stage 3A - Project Structuring Natural Gas 200 

JCM Capital Solar PV--Solar Malawi Stage 3A - Project Structuring Solar 30 

Building Energy Solar PV--
Solar 

Zambia Stage 2A - Feasibility Solar 10 

Biotherm Solar PV--Solar Zambia Stage 2A - Feasibility Solar 10 

Scaling Solar 1--Solar Zambia Stage 2A - Feasibility Solar 50 

Scaling Solar 2--Solar Zambia Stage 2A - Feasibility Solar 50 

Ngonye Falls--Hydro Zambia Stage 2A - Feasibility Hydro 40 

Luweya River--Hydro Malawi Stage 2A - Feasibility Hydro 15 

Kalahari GeoEnergy--
Geothermal 

Zambia Stage 2A - Feasibility Geothermal 20 

Kumi Zuba--Solar Zambia Stage 2A - Feasibility Solar 100 

Rural Clinic Rooftop Solar-- Zambia Stage 1 - Pre-Feasibility Solar 0 

Total/Western Power JV--
Solar 

Zambia Stage 1 - Pre-Feasibility Solar 50 

 
Summary of PATRP’s progress in Southern Africa during Q2 2016 
 
Malawi. PATRP deployed transaction and legal advisory assistance to support ESCOM in 
developing/negotiating the following front-runner grid connected solar PPAs:  (i) Atlas Energy Solar 
(40 MW); and (ii) JCM Capital (30 MW) (a Power Africa private sector partner).  A first round review 
and mark up of both PPAs was completed in late May, and meetings were held with the developers 
and their respective legal advisors.  Subsequently, the JCM PPA has undergone additional revisions, 
and has been the subject of numerous discussions and correspondence, which has significantly 
reduced the number of outstanding contract terms and should point to execution of the PPA next 
quarter.   The focus will also turn to developing an Implementation Agreement and Grid Connection 
next quarter.  
 
ESCOM has also shared term sheets for a further three projects that will also require PPA negotiation.  
To this end, and in order to facilitate completion of future PPAs, PATRP also worked on a standardized 
PPA for new unsolicited solar and dispatchable power projects, which will hopefully be finalized next 
quarter.  
 
Botswana. PATRP completed a list of prospective transactions and potential for Power Africa support, 
in particular, off-grid opportunities identified during a trip to Gaborone.  Additionally, PATRP met with 
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the principal of a development company that serves as the local partner to a Swedish developer that 
has a 1 MW solar plant that will sell power to Botswana Power Corporation (BPC) as the first IPP to 
sell power into the grid in Botswana. 
 
Currently, a financing application for US$ 2.8 million is being considered by CEDA (Citizen 
Empowerment Development Agency), a recently formed, government-owned financial institution 
interested in the energy sector. Potential projects on the table: 
 
 A 200 MW (proposed) solar PV plant (on which a feasibility study was completed several years 

ago) preferred as a PPP with BPC, but currently stalled. 
 A 10 MW (proposed) solar PV project that will combine agriculture and energy in southern 

Botswana and for which land has been allocated—currently reviewing feasibility. 
 A 1.3 MW solar PV plant, currently awaiting response from the Japanese regarding a grant to 

complete the feasibility study.   
 
The company will provide more info on each so that we may determine whether there may be any 
role for Power Africa/PATRP. 
 
Zambia. A Call for Proposals was issued under the Swedish Off-Grid Innovation Facility and 
submissions due August 8.   To this end, PATRP is working with the Renewable Energy and Energy 
Efficiency Program (REEEP)—the agent for the facility—on qualifying bidders for financing eligibility 
under the program. Disbursement of initial tranche of funding (€6.0 million) must be completed before 
the end of 2016. 
 
Two major mining concerns expressed keen interest in moving forward on independent power 
solutions, citing ongoing problems with power supply reliability and a realization that the heavily 
subsidized price they have been paying simply will not continue in the future.   PATRP will be following 
up with both concerns with a view to employing the ‘captive’ power solution it has been promoting 
elsewhere in Southern Africa.  Following on from this, a local meat producer signed a Letter of Intent 
with a Swedish developer regarding a detailed feasibility study on a proposed solar PV/biogas power 
plant on an off-grid, captive power basis.  PATRP assisted the developer in developing and submitting 
a related funding proposal to ElectriFI.  

 
PATRP advised a Power Africa private sector partner on the way forward on its 10 MW solar PV deals 
it was awarded several years ago. These are likely to fall under the initial round of the GET FiT program; 
the Power Africa Partner will be considered qualified and simply asked to quote on price.   

 
PATRP met with the CEO of a U.S.-based company to discuss waste-to-energy opportunities. This was 
a follow-up to a meeting in Zambia in February. The company is currently looking at opportunities in 
Zambia, DRC, and Angola.  In Zambia, the company is in discussions with Lusaka City Council about 
waste-to-power solution (up to 3,000 tons of waste per day).  The company is also in conversation 
with OPIC and is looking for some early stage financing to kick-start development. PATRP agreed to 
assist in this regard. 
 
Namibia. In conjunction with USAID, PATRP has scheduled meetings for the Lead Regional Transaction 
Advisor to visit Windhoek between June 30 and July 6.  One of the key meetings will be with the 
national utility (Nampower) to determine potential for Power Africa/PATRP support and meetings 
with short-listed, licensed candidates for the interim REFiT program.  

 
South Africa. As part of the captive off-taker strategy, PATRP worked with a Swedish developer/capital 
provider on securing agreements from two residential estates and a small, bottled water plant.  These 
could become initial deals to close under this strategy. 
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PATRP met with four providers of early stage financing to learn more about appetite for transactions 
in Southern Africa and forwarded selected transactions to each of them.   Follow-up conversations will 
occur with these  

 
PATRP is engaging a developer in connection with a 40 MW furnace off-gas project under a bilateral 
PPA. Power generation is through organic rankine cycle. The EIA is in place, pre-feasibility is complete, 
and the PPA is under negotiation.  PATRP’s assistance would be focused on facilitating the PPA 
negotiations. 

 
Mozambique.  PATRP had several interactions with a Swedish energy consulting firm regarding a two-
phase 3200 MW gas-to-power (1600 MW / phase) deal. The company will provide additional info to 
determine if there is potential for Power Africa/PATRP involvement. 
 
Project Pipeline. PATRP met with a South African developer to discuss ongoing projects in South Africa 
(100-150 MW solar PV), and Tanzania (100 MW wind). The developer will provide additional details to 
permit PATRP to determine possible Power Africa/PATRP support and, if appropriate, will forward the 
same (and make an introduction) to PATRP’s advisor in Tanzania. 

 
Support to NEPAD.  Through its embedded advisor at NEPAD, PATRP supported the following activities 
during the quarter:  

 
 Zambia/Tanzania/Kenya (ZTK) Transmission Interconnector Project.  With PATRP’s assistance, 

NEPAD assisted the Office for Promoting Private Power Investment (OPPPI) in creating a 
presentation for the NEPAD Continental Business Network (CBN) meeting on May 23. Following 
the interest shown at the event, NEPAD expressed interest in arranging an investor roundtable for 
DFI’s and the like to be held in September. NEPAD has offered technical support to the OPPPI by 
designing a Project Information Document (PID) to be used at the event, as well as offering event 
management and communications support.  As matters currently stand, the roundtable is 
scheduled to be held at the start of September, but this is subject to approval from the Zambian 
Ministry of Finance. PATRP may be called upon to review and enhance the Project Information 
Document (PID). 

 Suswa Geothermal project. The Kenya Geothermal Development Company (GDC) formally agreed 
to NEPAD assistance on the development of the Suswa project. Moving forward, NEPAD will 
provide transaction advisory assistance to GDC, and may need to reach back to PATRP/Power 
Africa for additional resources, as needed.  
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WEST AFRICA REGION9  

PATRP boosted its West Africa presence in Q2 by adding an Energy Advisor based in 
Dakar who will support the Lead Regional Transaction Advisor and oversee new 
activities in Senegal, to include: (1) developing an energy demand model to inform 
transmission and distribution planning: PATRP plans to assist the regulator (CRSE) and 
state utility (Senelec), to revise their current demand forecast model and validate the 
various assumptions; and, (2) supporting the Ministry of Energy and Senelec to develop and 
implement an optimal energy mix strategy. The team in Senegal will also be buttressed next quarter 
with the deployment of a Regional BTG Advisor. 
 
Within the broader region, the last quarter saw the existing Regional Transaction Advisor based in 
Abidjan finalize arrangements for his secondment at the AfDB’S Private Sector Operations Department 
from 1 September.  He will serve as a key link between the Bank and Power Africa as related to 
attracting incremental capital investment into clean, renewable energy investments (from the Bank, 
potential co-financiers, and sponsors of the transactions it supports).  PATRP will therefore look to 
replace him during the next quarter with another transaction advisor who, in the first instance, will 
assume the portfolio of transactions in Cote d’Ivoire. 
 
The following figures show the composition of active transactions in West Africa (that have not yet 
reached financial close) by stage, and how they have advanced through the project cycle.   
 
Fig. 15. Breakdown of transactions  

 
 
 
 
 
 
 

                                                           
9   For the purposes of this report, activities performed in Senegal are listed under West Africa regional 
activities; however, moving forward they will be presented as stand-alone activities under a separate Senegal 
country report. 
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Fig. 16. Movement of transactions by Stage 

 
Table 11. List of generation transactions 

Name Country Stage--1, 2a, etc. Technology--Wind, Solar, 
etc. 

MW 

Taiba N’Diaye--Wind Senegal Stage 3B - Financing Wind 151.8 

OMVS Manantali II T&D + HD Mali Stage 3B - Financing Hydro 500 

Songon Power--Gas Côte d’Ivoire Stage 2B - Project Development Natural Gas 374 

Markala--Hydro Mali Stage 2A - Feasibility Hydro 10 

Gran Kingkon--Hydro Guinea Stage 2A - Feasibility Hydro 291 

E/L --Wind Senegal Stage 2A - Feasibility Wind 50 

Fello Sounga--Hydro Guinea Stage 2A - Feasibility Hydro 82 

Digan--Hydro Guinea Stage 2A - Feasibility Hydro 93.3 

Balassa--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 181 

Bamafelle--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 58 

Bonkon Diara--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 174 

Boureya--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 114 

Diaoya--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 149 

Diaragella--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 72 

Doundouko--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 127 

Fakarra--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 70 

Fetore--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 124 

Fomi--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 110 

Gaoual-C--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 49 

Gozoguezia--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 48 

Amaria--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 300 

Kassa B--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 118 

Korafindi--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 100 

Koukoutamba--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 292 

Kouravel--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 135 

Kouya--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 86 

Lafou--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 98 

Madina Kouta--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 67 

Mangoy--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 67 

Morisananko--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 100 

Netere--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 71 

Tene--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 76 

Tigeya--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 60 

Tiopo 1--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 115 

Tiopo 2--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 83 

Hakkaounde--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 84 

Senegal Scaling Solar Program I--Solar Senegal Stage 1 - Pre-Feasibility Solar 100 

Senegal Scaling Solar Program II-- Senegal Stage 1 - Pre-Feasibility Solar 100 

Banda Gas-to-Power--Gas Mauritania Stage 1 - Pre-Feasibility Natural Gas 180 

Tourdou--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 56 

Gao and Tayaboui--Hydro Côte d’Ivoire Stage 2A - Feasibility Hydro 210 

Tahibli--Hydro Côte d’Ivoire Stage 1 - Pre-Feasibility Hydro 20 

Tiboto--Hydro Côte d’Ivoire Stage 1 - Pre-Feasibility Hydro 225 

Kogbedou--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 44 

Poudalde--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 130 

Senegal HFO to LNG--Gas Senegal Stage 1 - Pre-Feasibility Natural Gas 400 

Saltinho--Hydro Guinea Stage 1 - Pre-Feasibility Hydro 19 
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Summary of PATRP’s progress in West Africa during Q2 2016 
 
Côte d’Ivoire – Songon 374 MW CCGT and FSRU. After briefing the U.S. Ambassador in Côte d’Ivoire 
on challenges facing the project in Q1, PATRP continues to monitor progress on Songon. In Q2, the 
Council of Ministries issued a public release stating that the LNG Import Terminal Company was 
created and that it included national and international companies. The Ministry also indicated that 
the Abidjan port location for the Terminal would be temporary. The Government is interested in the 
Songon IPP but is not interested in a single private player taking control of the LNG imports in the 
country. Most likely gas to the Project would be provided by the LNG Import Terminal Company.  
Critical aspects remain, including the amendment of the PPA for bankability, and the Government 
decision on the supplier of the natural gas and conclusion on the FSRU solution. 
 

Côte d’Ivoire – Tiassalé 25 MW - 35 MW Hydropower plant. PATRP recommended the project to 
USTDA, assisting the developer in applying for a grant to fund the Feasibility Study. Further, PATRP 
prepared the ToR; assisted in the Tiassalé “Data Room” set-up; and provided responses and 
clarifications to a USTDA appointed due diligence consultant. PATRP assisted the developer in 
identifying and engaging a U.S. contractor that is developing an offer to undertake the Feasibility. 
PATRP further negotiated the ToR, indicative Budget and other relevant documents due from the 
contractor before July 5. Also in Q2, PATRP presented the project to Project Preparation Facilities and 
particularly SEFA, which indicated that it would follow up later in the project cycle.   
 

Côte d’Ivoire – Singrobo-Ahouaty 44 MW Hydro. PATRP discussed Power Africa assistance with the 
developer in May, and the developer indicated that Financial Close is on track to occur by Q4 2016. 
The lead arranger is FMO, and the West African Development Bank will also provide financing. 
Discussions are under way with Commercial Lenders for the financing of the substation / high voltage 
and medium voltage component of the project. The developer is in negotiations with an equity 
provider and all parties agree that PATRP would follow up as needed to reach Financial Close. 
       
Côte d’Ivoire – Gao and Tayaboui 100 MW + 110 MW Hydro. A meeting between OPIC and the 
developer took place in June. Exchanges with MCC indicated that transport infrastructure linked to 
the hydropower projects may be eligible to be funded through the MCC Compact and requested 
additional information. MCC indicated that the compact is still under development and it will not 
contain funding for energy infrastructure. PATRP followed up with the Ministry of Energy’s legal & 
commercial team involved in contract negotiations and proposed to assist them during concession 
negotiations for their hydro projects expected to be completed by Q4. 
 

Côte d’Ivoire – Tiboto 220 MW Hydro.  As the Tiboto Project MoU does not include the obligation of 
the IPP to finance, build and transfer the transmission lines, there is an open question of how the 300 
km (225kV) interconnection infrastructure would be financed. Stakeholders were informed in Q2 that 
the high voltage evacuation lines cannot be funded by MCC. Financing from AfDB to fun the 
interconnection is an option. PATRP is monitoring the situation. 
 

Côte d’Ivoire – Electricity Access. PATRP has been assessing potential technical assistance needs 
within the context of Côte d’Ivoire’s “Electricity for All” plan (“Electricité pour Tous”) and Rural 
Electrification plan (PNER), a portion potentially to be funded by USAID/PA.  Côte d’Ivoire plans to set 
up a “Revolving Fund” to fund the interconnection cost for low-income pre-urban and urban 
customers under the “Electricity for All”. The goal is to add one million customers within 5 years, and 
up to 125,000 new connections per year within the next 5-7 years in rural areas. The government 
appointed a consultant to structure the Revolving Fund and indicated that a presentation to donors 
would be made in Q3 2016. In addition, exchanges were held with US National Rural Electric 
Cooperatives Association (NRECA) in May to assess their expertise in setting up and 
monitoring/tracking electrification revolving funds and rural electrification programs. PATRP prepared 
a brainstorming list of potential technical assistance projects for USAID to consider during the 
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preparation of the Country Implementation Plan, based on the current country sector assessment. 
The list was presented to the Mission and to the EU Delegation advisor for feedback.   
  
Senegal - Taiba Ndiaye (150 MW - wind).  PARTP received an invitation from the project developer to 
participate in negotiations for the signing of the last amendment to the PPA the week of 18 July. 
PATRPs role will be to advise Senelec, with a focus on explaining the technical and financial aspects of 
the latest offering from the developer.  The goal is to present the project to the OPIC Board in 
September. 
 

Senegal – Senelec. PATRP was asked by USAID to review Senelec’s generation master plan, demand 
assessment model, and provide assistance to the planning team to improve their skills. PATRP had a 
first meeting, gathered several documents and information, and conducted a gap analysis to target a 
terms of reference for a subsequent survey. PATRP discovered many flaws in the planning and is 
working with stakeholders on a recommended way forward. 
 

DRC - Sombwe HPP (95 MW).  PATRP signed a non-disclosure agreement with the developer and 
received a number of project documents, including the ESIA, which was forwarded to PATRP’s 
environmental specialist for assessment. The ESIA study revealed no significant problems at this stage 
of the project.  The project is a merchant power project and the developer is expecting to sell all its 
energy to nearby mines.  Assistance would be required to source financing and support PPA 
negotiations with mines.   A QTAT has been submitted and the project is approved as a Power Africa 
Transaction. 
 
Sierra Leone – Bumbuna HPP II (266 MW).  PATRP received initial documentation on the project that 
required review.   An ESIA has been undertaken and was forwarded to PATRP’s environmental 
specialist for assessment. A recommendation on possible PATRP engagement will follow next quarter.  
 
Mali.  PATRP engaged with USAID/Mali to co-ordinate support to the Malian government as it looks 
to create a PPP law, and promote greater private sector involvement in the electricity sector. The 
request came from the President of the Commission responsible for regulation of electricity and 
water.  It has been agreed that the Lead Regional Transaction Advisor will travel to Mali next quarter 
together with the PPP specialist based at WAPP.  This should give PATRP a better understanding of the 
needs in Mali and what resources would be needed. 
 
Guinea - OMVS Koukoutamba HPP (294 MW). PATRP began its review of the project documentation, 
with a particular focus on the project’s economic feasibility, and environmental concerns.  To this end, 
PATRP will look at the utilization factor and the proposed investment cost.    Once PATRP has 
concluded its review, a meeting will be sought with OMVS to discuss our findings and agree next steps.  
 
Off-Grid/Small-scale. PATRP supported USAID/Senegal in developing the terms of reference for a desk 
study on power in agriculture in Senegal.  PATRP received a separate request from USAID/Senegal to 
support a project in the “rice belt” area of Senegal – the USAID/Feed the Future Natal Mbay Program 
has been in the area since 2009 and is currently planning a project to build roads and would like to 
integrate the project with Power Africa. USAID/Senegal has proposed a field-visit in August to begin 
discussions with the project and begin data gathering.   PATRP will participate in this activity.  
 

PATRP established contact with the general manager of the rural electrification concession Energie 
Rurale Africaine (ERA), which is responsible for the implementation of rural electrification in the 
central and south-east regions of Senegal. ERA seeks to implement 56 new mini-grids and rehabilitate 
16 others no longer operating (diesel generators). ERA’s general manager will be in Dakar on July 22 
and will meet with PATRP to discuss possible support. 
 

PATRP met with Senegal’s National Agency for Renewable Energy (ANER) to learn about the projects 
that ANER is supporting. Projects include: (i) a draft decree to give tax incentives to RE equipment 
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imports that was presented to the Prime Minister (however it has been stalled), (ii) feed in tariffs, (iii) 
solar pump projects, and, (iv) social projects to provide electricity hospitals, schools, religious centers, 
etc. The pilot projects are generally financed by international agencies, with limited private sector 
involvement.  PATRP also met with representatives from the World Bank to discuss progress in Senegal 
and explore lines of collaboration. World Bank shared the inception mission report for the SE4All 
project focused on developing a national rural electrification investment prospectus. World Bank 
requested comments and proposed a meeting during the first week of June to discuss in depth the 
results of the baseline analysis. 
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PART 2 – SUPPORT TO THE 

COORDINATOR’S OFFICE 
 
PATRP staff placed within the Coordinator’s Office (Pretoria).  In terms of institutional support under 
Objective 1 of the contract, PATRP continued to provide a program management staff member placed 
within the Coordinator’s Office in Pretoria.  In addition, during the quarter PATRP resourced and 
appointed a replacement Communications Specialist, and a Development Partnerships Specialist – 
both of whom will work within the Coordinator’s Office from next quarter.  The Development 
Partnerships Specialist will serve as a member of the Power Africa Development Partnerships team, 
supporting relationships with major bilateral and multilateral donors and technical partners, with 
which Power Africa has formal partnership agreements.  
 
Monitoring and Evaluation (M&E). All PATRP Performance Indicators are now captured on PAIS and 
are current and up to date. PATRP continued its data review and updates of the PATT including Risk 
Mitigation, Green House Gas emissions reduced, training, policy and connections data.  
 
Training. In Q2, PATRP conducted training and capacity building sessions in Tanzania, Nigeria, Ghana 
and South Africa. The table below shows the overall results. 
 
Table 12. Training data 

Indicator Name Disaggregated By 
Q2 

Disaggregate 
Q2 

Total 
Narrative/Comments 

Training and Capacity 
Building Activities; Unit 

hours 

# Male and (# of hours) 2355 

3358.5 

Training and Capacity 
Building activities were 

conducted in Ghana, 
Nigeria, Tanzania and 

South Africa. 
# Female and (# of 
hours) 1004 

 
Power Africa Tracking Tool (PATT). During Q2, PATRP’s Project Management Team continued with 
updates and clean-up of PATT in preparation for the release of PATT app version 1.5, which was 
publicly launched in June 2016.  In parallel, the transfer of the PATT public app to the USAID Power 
Africa Apple developer account, which will allow ‘USAID Power Africa’ to appear as the developer on 
the app, was completed.  
 
PATRP is now focusing on developing PATT versions Webb 2.0, Apple 2.0, and Android 2.0, which are 
expected to be ready at the end of Q3. 

 
Other activities included: 
 
 Providing updates to PATT ‘frequently asked questions’ (in preparation for the PATT public 

launch). 
 Held discussions in Washington DC on PATT version 1.5 development with USAID’s Chief 

Information Officer (CIO), and the Power Africa team on the rebranding and official launch of the 
PATT.  

 Updated country summaries and uploaded them into PATT. 
 Collecting PATT App usage statistics and submitting to USAID. 
 Conducted training and detailed analysis of Cote d’Ivoire and AfDB transactions. 
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 PATT update and clean-up based on feedback received from points of contact (POCs) and TAs, this 
included updating transaction leads (POC, Country Desk Officers, Country Mission and 
Relationship Managers) on transactions. 

 Submitted PATT Specification Documents, technical fact sheets and mobile App source codes to 
CIO for review and approval.  

 
Gender Integration. The Gender Advisor continued to support the Coordinator’s Office on gender 
integration primarily through the following activities that took place this quarter. 
 
 Supported Power Africa’s Women in African Power (WIAP) network, led from the Coordinator’s 

Office. The nature of the support included updating and maintaining the WIAP database and a 
compilation of member bios, as well as managing the WIAP LinkedIn group, which has 234 
members to date. Relevant news and resources are sourced to keep the page active and 
informative. The Gender Advisor referred possible speakers to the organizers of the upcoming 
East Africa Power Industry Convention, at their request. The local experts were identified from 
within the WIAP network.  

 PATRP also provided logistical planning and support for the WIAP Power Breakfast Event at the 
Africa Energy Forum, June 2016, in London. 

 Participated in the panel on ‘Development Partners’ Approach to Inclusive Infrastructure’ at the 
Infrastructure Africa Conference on 9 June. The talking points focused on Power Africa’s approach 
and commitment to gender integration in the energy sector.   

 Facilitated monthly meetings (teleconferences) with the Power Africa Gender Integration Working 
Group, which consists of McKinsey and AGI representatives as well as USAID. These calls provide 
a platform for information sharing between the Power Africa implementing mechanisms 
regarding gender integration in Power Africa. Specific requests for cooperation can be made 
amongst the group. For example, the PATRP Gender Advisor sourced a number of resources on 
gender and rural electrification for AGI to inform their support to Rwanda’s rural electrification 
strategy. 

 Reviewed, and provided input into, the following PATRP documents for gender integration: 
Nigeria Work Plan (October 1, 2015 – September 20, 2016); PATRP Work Plan (April 1, 2016 – 
September 30, 2016); Kenya Community Engagement Framework Scope of Work. 

 Provided training on gender and energy to the YALI Energy Institute at the University of California-
Davis on June 23 and 24.  Photos from the training below. 
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Power Africa's Gender Advisor engages YALI 
Fellows in a small group exercise as part of the new 
Energy Institute hosted at the University of 
California, Davis, in partnership with Power Africa 
and the Young African Leaders’ Initiative. (Photo 
by Jennie Konsella-Norene, UC-Davis.) 

YALI Fellows share country experiences in groups 
at the new Energy Institute hosted at the 
University of California, Davis, in partnership with 
Power Africa and the Young African Leaders’ 
Initiative. (Photo by Jennie Konsella-Norene, UC-
Davis.) 

 
 

Power Africa Private Sector Partners (PSP). Due diligence continued on prospective partners. In the 
second quarter of 2016, eight new due diligence memos were produced and seven were updated and 
re-submitted.  Further, PATRP added new personnel to this work stream during the quarter, with the 
objective of improving quality and timeliness of the due diligence process.  
 
PATRP also continued to provide technical resources to advance the Power Africa Private Sector 
Partner Customer Relationship Management Platform.    
 
Environmental and Social Due Diligence Process for Power Africa Projects. Specific activities 
performed by PATRP’s Environmental Specialist in Q2 included, amongst others: 
 
 PESRM Checklists for a total of 13 PATRP supported transactions were completed in Q2, one of 

which was a re-screening following a review of the ESIA Report. Due to the attention around 
hydropower policy and support in this quarter, several large hydropower projects (> 50 MW) were 
screened. 

 The PESRM Checklist for one of the hydropower projects in Guinea was completed (pre-ESIA 
completion). The project is situated within the proposed Haut-Bafing National Park within a core 
area dedicated to the conservation of chimpanzees and currently supports populations of over 
5,500 individuals. PATRP’s E&S specialist has recommended that continued Power Africa support 
of the project be closely monitored.  

 The PESRM Checklist for one of the solar projects in Nigeria was competed to take into account 
the ESIA Report obtained from the transaction advisor. The Checklist and findings thereof was 
escalated due to deficiencies identified in the ESIA report. PATRP requested additional project 
information from the developer and clarity on the layout relative to existing sensitive receptors 
including a watercourse and human settlements.  

 Prepared a presentation and contributed to discussion with transaction advisors on 
environmental and social impediments to financial close and hydro policy framework. 

 Completed document detailing recommendations / deficiencies / concerns and associated PATRP 
actions for all transactions subjected to E&S Checklists to date. 

 Conducted World Bank readiness review of a proposed Gas Fired Power Plant ESIA in Nigeria. 
 
A detailed description of PATRP’s compliance with the IEE conditions is set forth in Appendix 1 of this 
Report.  
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Small-Scale Renewable Energy (SSRE).  In Q2 the PATRP SSRE team undertook the following tasks, 
which are beyond the country level activities presented in Part 1 of this report: 

 

 Hiring process. PATRP began selection and hiring process of BTG regional and country advisors. 
During this period, PATRP selected and/or hired BTG advisors for Kenya, Nigeria and East Africa 
Region. 

 Planning and management. PATRP began development of scope of works and work plans for the 
BTG team, particularly in Kenya, Ethiopia, Nigeria and Pretoria.   The team also developed 
management protocols, training and onboarding procedures.  

 PATT.  The team initiated clean-up of BTG transactions in PATT and followed-up with transaction 
advisors on the same.  

 Inferred Connections Model. Update to access model – PATRP updated the inferred access model 
to include four new fuel types/technologies: Fuel Cell, HFO, LPG (combustion), and LPG (turbine). 
Capacity factors for technologies were taken from the model’s existing ESMAP source. 

 Held several calls with a German based solar lighting company to discuss their business model and 
prospective finance opportunities. An introductory call was held to present the company’s history 
and distribution model, and to discuss financing needs. A second conference call introduced the 
company to MCC Benin, to provide input to MCC in their development of off-grid activities and 
discuss their expected financial support to off-grid companies. The company also held a call with 
PATRP’s gender specialist to discuss the benefits to women participating in its model, and how 
this can be leveraged for financing. 
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PART 3 – ISSUES AND 

PROPOSED SOLUTIONS 
 
 

Table 23.  Breakdown of PATRP staff 

Staffing: In light of the supplemental scope of work agreed with 
USAID at the end of March 2016, PATRP has been tasked with 
meeting the new or expanded activities by deploying additional 
resources across sub-Saharan Africa.   To this end, PATRP has 
added 38 new resident staff over the past two quarters, bringing 
the total number of resident staff to 72.    A breakdown of this 
number is set forth in table 23.   
 
Most notably, PATRP deployed the following additional 
technical and transaction advisory staff in the last quarter: (i) 
twelve staff to Nigeria – to include nine advisors tasked with 
supporting electricity distribution companies; (ii) five staff to 
Kenya; and (iii) four staff to Ethiopia.    Other resident staff were 
added in Rwanda, Malawi, Senegal, and within the PATRP offices 
in Pretoria, to include a second DCOP (Technical) who will 
support the program’s overall management, and oversee 
transmission and distribution work streams, with a focus on providing support across all Country and 
Regional teams on utility and regulatory performance issues that impact the attractiveness of a power 
system for investment, harm/delay new connections, or threaten the power sector’s financial 
sustainability due to losses, inadequate tariffs, and poor collection performance. The new DCOP will 
also ensure that there is close coordination and robust cooperation between the various grid 
management programs and cross-border work (through EAPP and through the Nile Equatorial Lakes 
Subsidiary Action Program (NELSAP)) to eliminate overlap and leverage any lessons learned. 
 
Moving forward, in the next 1-3 months PATRP will be engaging: (i) a transaction advisor in Cote 
d’Ivoire; (ii) a transaction advisor for Angola; (iii) BTG advisors in Uganda and Rwanda; (iv) two local 
BTG advisors in Nigeria; (v) local transaction advisor in Senegal; (vi) local transaction advisor in Kenya; 
(vii) advisor to ZESCO, Zambia; and (viii) advisor to the Cabinet Secretary, Ministry of Energy, Kenya.  
 
Expenditure Forecast and Budget Realignment: Agreement with USAID on PATRP’s supplemental 
scope of work at the end of March 2016 resulted in a contract modification and increase in the cost 
ceiling in early April.   This has eliminated the lack of certainty on future funding levels and allowed 
PATRP to plan a robust set of activities and secure additional resources for the next 24 months.    

 
Forecast of Upcoming Activities. The following activities are anticipated to take place in Q3 2016: 
 
 Development of PATRP’s FY 2017 Work Plan, and submittal to USAID for approval.  
 Commencement of placement of PATRP Transaction advisor at AfDB 
 Advancing the Integrated Resources Plan for Djibouti. 
 Finalization and issuance of the RFP for the Chemoga Yeda I and II Hydro IPP project – Ethiopia 
 Submittal of bids for the Metahara solar PV IPP project – Ethiopia 
 Finalization of outstanding terms in the PPA under the Corbetti transaction.  
 Deployment of additional resources to Ethiopia to initiate work stream with EEU focusing on the 

company’s meter to cash operations.   
 Secure issuance of the Government Letter of support for the Kipeto wind project – Kenya. 

Country 
No. Staff (at the 

end of Q2) 

South Africa 33 

Côte d'Ivore 1 

Djibouti 1 

Ethiopia 5 

Ghana 2 

Kenya 7 

Malawi 1 

Nigeria 15 

Rwanda 2 

Senegal 2 

Tanzania 3 
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 Appointment of advisor to the Cabinet Secretary, Ministry of Energy and Petroleum - Kenya 
 Kick-off meeting for PATRPs Community Engagement work in Kenya to promote a framework to 

Support IPPs.   
 Submittal of final loss reduction report for LEC, Liberia. 
 Publication of request for qualifications for procurement of new LEC management services 

contract  
 Finalization of the JCM PPA  - Malawi  
 Lead Regional Transaction Advisor (West Africa) will travel to Mali with the PPP specialist based 

at WAPP to explore opportunities for PATRP support. 
 Lead Regional Transaction Advisor (Southern Africa) will travel to Namibia to explore 

opportunities for PATRP/Power Africa support, particularly in connection with the national utility 
(Nampower) 

 Communications Specialist, and a Development Partnerships Specialist will start work at the 
Coordinator’s Office, Pretoria  

 Submittal of final report on impact of CBN circulars concerning currency restrictions in Nigeria, 
which will address the feedback provided by USAID/Nigeria.  The report will also be updated to 
reflect some of the recent developments in Nigeria, to include the fact that certain donor agencies 
have been granted waivers for funding or other support being provided to the energy sector.  

 Performance of rapid gas assessment in Nigeria.  The objective is to Identify the interventions and 
activities, that can be implemented over a 12 month period, that will: (i) result in additional power 
and electricity delivery from existing gas fired assets; (ii) create an enabling environment for future 
gas fired power generation; and, (iii) facilitate transactions for future gas fired power generation 
to ultimately increase electricity availability and access in Nigeria. 
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PART 4 – PERFORMANCE 

INDICATORS  
 
Table 24.  Performance indicators for the quarter 

PATRP Q2/FY Q3 2016 PERFOMANCE INDICATORS  

Indicator Name Indicator Disaggregate By Q2 Actual 

Number of inferred 
connections from new 
generation; Unit # 

Number of inferred connections 
from new generation  

Solar (in MW) 4,078 

Wind (in MW) 0 

Biomass (in MW) 0 

Hydroelectric (MW) 2,197 

Gas (in MW) 0 

Geothermal (MW) 0 

Generation Capacity 
Pending Financial 
Closure 

Number of MW from transactions 
that have not yet achieved 
financial closure 

Solar (in MW) 50 

Wind (in MW) 0 

Biomass (in MW) 0 

Hydroelectric (MW) 0 

Gas (in MW) 0 

Geothermal (MW) 0 

Transactions Pending 
Financial Closure 

Number of transactions that have 
not yet achieved financial closure 

Solar (#) 1 

Wind (#) 0 

Biomass (#) 0 

Hydroelectric (#) 0 

Gas (#) 0 

Geothermal (#) 0 

Generation Capacity 
Reached  Financial 
Closure 

Number of MW from transactions 
that achieved financial closure due 
to USG assistance 

Solar (in MW) 29 

Wind (in MW) 0 

Biomass (in MW) 0 

Hydroelectric (MW) 0 

Gas (in MW) 0 

Geothermal (MW) 0 

Transactions Reached  
Financial Closure 

Number of transactions that have 
achieved financial closure 

Solar (#) 1 

Wind (#) 0 

Biomass (#) 0 

Hydroelectric (#) 0 

Gas (#) 0 

Geothermal (#) 0 

Generation Capacity 
Commissioned (Unit 
MW) 

Number of MWs of generation 
that have been commissioned 
 

Solar (in MW) 0 

Wind (in MW) 0 

Biomass (in MW) 0 

Hydroelectric (MW) 5 

Gas (in MW) 0 

Geothermal (MW) 0 

Transactions 
Commissioned; Unit # 

Number of transactions that have 
been commissioned 

Solar (in MW) 0 

Wind (in MW) 0 

Biomass (in MW) 0 

Hydroelectric (MW) 1 
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Gas (in MW) 0 

Geothermal (MW) 0 

Utilization of Risk 
Mitigation Tools 

Utilization of risk mitigation tools 
by developers of qualified 
transactions supported by Power 
Africa  

Partial Risk Guarantee 0 

Political Risk Insurance 1 

Sovereign Guarantee 0 

DCA Guarantee 0 

Put-Call Option 0 

Training and Capacity 
Building Activities 

Person hours of training 
completed in technical energy 
fields supported by USG assistance 

Male (# of hours) 
trained 

2,355 

Female (# of hours) 
trained 

1,004 

Greenhouse Gas 
Emissions Reduced; 
Unit  Metric tons CO2e 

Greenhouse Gas Emissions 
Reduced 

Metric tons of CO2e 
10,661 

 

Policy 

Number of policy 
reforms/laws/regulations/adminis
trative procedures drafted and 
presented for public/stakeholder 
consultation to enhance sector 
governance and/or facilitate 
private sector participation and 
competitive markets as a result of 
USG assistance. 

Drafted 10 

Presented 10 

Regional 0 

National 15 

Private sector 
participation 

7 

Clean and cleaner 
energy 

8 

Small-scale and off-grid 
energy 

0 

Gender equity 0 

Number of energy sector laws, 
policies, strategies, plans or 
regulations officially revised, 
adopted or implemented as a result 
of USG assistance that enhance 
energy sector governance and/or 
facilitate private sector 
participation and competitive 
markets, and/or encourage 
investment in clean and cleaner, 
small scale and off-grid options, 
and/or support gender integration 
in the energy sector. 

Revised 2 

Adopted 12 

Implemented 8 

Regional 0 

National 12 

Private sector 
participation 

7 

Clean and cleaner 
energy 

5 

Small-scale and off-grid 
energy 

0 

Gender equity 0 
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APPENDIX 1: COMPLIANCE 

WITH IEE CONDITIONS  
 

IEE 
Condition 

Requirement Comments 

1 Establish a Process for Tracking and 
Screen existing, new, and reclassified 
transactions. 

 Screening: Of the transactions tracked by the Power Africa Transaction 
Tracker at the end of Q2 2016, 158 are PATRP supported transactions 
identified for further Environmental and Social (E&S) due diligence. The 
presumption remains (as per the IEE) that PATRP transactions with 
involvement of other USG Agencies, International Financial Institutions or 
Multilateral Development Banks are subjected to that organizations own 
due diligence procedures. 

 PESRM Checklists: Of the 156 PATRP supported transactions 119 qualify 
for further due diligence through the PESRM Checklist. PESRM Checklists 
for a total of 13 PATRP supported transactions were completed in Q2 as 
follows: 

o Chemoga Yeda hydro 
o Platinum Power hydro 
o Songon Power Gas 
o EleQtra Wind 
o ContourGlobal Markala hydro  
o OMVS Manantali hydro 
o Metehara Solar  
o Souapiti hydro 
o Tams hydro 
o Panyam Solar (2nd Checklist) 
o Koukoutamba hydro 
o Xaris Gas 
o Bumbuna II hydro  

 Re-screening: PESRM Checklist updates for one transaction (Panyam Solar) 
was completed due to the ESIA report being sourced. 

2 Power Africa review of E&S checklist to 
determine whether continued support 
appropriate (for rescreening or new 
transactions). 

 No specific transactions were identified in Q2 for which ongoing Power 
Africa support is not recommended.  
 

3 Review of ESIAs for stage 3 and 4 
transactions (Power Africa will not 
provide support to any Stage 4 
transaction without a completed ESIA 
party to that transaction). 

Of the 33 transactions at Stage 3, twenty ESIA Reports were sourced leaving 
thirteen ESIA reports still to be obtained (of which eight ESIA Reports are 
required for transactions at Stage 3A and five ESIA Reports are required for 
transactions at Stage 3B). Of the 3 transactions at Stage 4, all the ESIAs/permits 
have been sourced and reviewed by PATRP and no ESIAs / permits for Stage 4 
transactions are outstanding.  

4 Resources: Power Africa to make 
available links to E&S soundness 
policies and procedures of USG 
agencies as well as IFC Equator 
Principles and carbon principles. If USG 
agency policies are not available, 
Power Africa is to list regulations 
governing E&S impacts of agencies and 
provide links to their public 
statements. 

PATRP has sourced E&S policies / procedures for OPIC, MCC, USADF, Exim Bank, 
USTDA in addition to IFC performance standards and guidelines, the Equator 
Principles as well as policies of other MDBs. This information is currently hosted 
on PATRP’s SharePoint site and was shared with new transaction advisors. 
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IEE 
Condition 

Requirement Comments 

5 Staffing: Power Africa through PATRP 
to make available an E&S advisor to: 

 Complete PESRM checklists 

 Provide E&S social soundness on 
activities 

 Serve as a resource to staff  

PATRP has engaged an E&S advisor on a full-time basis, backstopped by a senior 
E&S consultant on an as-needed basis. The E&S advisor is also supported by 
PATRP’s Gender Specialist, who provides subject matter expertise on gender 
components of the PESRM checklist. The E&S advisor regularly informs / 
updates TAs of environmental safeguarding and/or best practices and is a 
resource to TAs to advise on environmental issues. 

6 PATRP, with support from Power 
Africa, to provide training to PATRP 
staff including transaction advisors, 
relationship managers, other USAID 
staff and implementing partner staff. 
Training will empower staff to address, 
promote and help overcome barriers 
to E&S soundness in PATRP 
transactions. 

PATRP developed two training modules covering content and conditions of the 
IEE as well as PATRPs position for addressing environmental and social issues 
within the scope of the contract. The training also provided background on best 
practices and impacts and standard mitigation for specific generation 
technologies. Training was provided in person to PATRP Pretoria staff and via 
webinar to transaction advisors over the course of several weeks during Q1 and 
provided to some newer team members in Q2.   
 
The existing E&S training modules will be updated and systematic refresher 
training provided.  

 

7 Advising: Power Africa / other relevant 
staff to provide recommendations to 
private sector partners on adhering to 
international E&S best practice. 

 Partner assistance: A World Bank readiness review of the Kingline Gas 
Fired Power Plant ESIA (Nigeria) was conducted for the developer 

 Checklist recommendations: Following on recommendations and action 
items listed in PESRM Checklists, the PATRP E&S advisor engages with TAs 
on next steps. Currently, the TAs are tasked primarily with querying 
shortfalls of ESIA to good/best practices, sourcing additional planning 
phase project information and offering support (where applicable) in 
terms of social and gender mitigation and integration.   

8 Reporting: Report to Power Africa 
leadership any significant 
environmental and social issues with 
respect to a transaction or party they 
are engaged with. 
 

 A document managed by the E&S specialist has been completed detailing 
recommendations / deficiencies / concerns and associated PATRP actions 
for all transactions subjected to E&S Checklists to date and shared with the 
Coordinators Office.  

 In Q2 the Koukoutamba 292 MW hydropower project in Guinea was 
completed. The project is situated within the proposed Haut-Bafing 
National Park within a core area dedicated to the conservation of 
chimpanzees and currently supports populations of over 5,500 individuals. 
PATRP’s E&S specialist has recommended that continued Power Africa 
support of the project be measured and closely monitored.  

 
9 

Screen hydropower transactions in 
PESRM supplement 

A total of 8 hydropower transactions were subjected to the PESRM Checklist in 
Q2 2016. The supplementary PESRM Checklist was not populated in the 
majority of cases due to the absence of technical or environmental baseline 
information. 

 


